

ABSTRAK

Nama : Soelaeman Wahyudi
Program Studi : Manajemen Konstruksi
Judul : Penerapan Kontrak Berbasis Kinerja (*Performance Based Contract*) untuk meningkatkan effektifitas Penanganan Jalan)

Kontrak pemeliharaan jalan yang ada sekarang ini dinilai kurang efektif bagi pengguna jasa dan penyedia jasa. Hal ini disebabkan oleh beberapa hal, yaitu: keterlambatan pendanaan, mutu pelaksanaan pekerjaan yang mengakibatkan kerusakan jalan. Salah satu alternatif mengatasi permasalahan ini adalah dengan mengkaji metode kontrak yang inovatif, yaitu metode-metode kontrak yang didalamnya mempertimbangkan aspek kinerja hasil pekerjaan seperti Kontrak Berbasis Kinerja (KBK).

Penelitian ini dilakukan untuk menjawab 2 (dua) permasalahan, yaitu: (1) mengapa Kontrak Berbasis Kinerja diterapkan sebagai alternatif kontrak untuk penanganan pemeliharaan jalan, dan (2) faktor-faktor apa yang menjadi kendala dari penerapan kontrak berbasis kinerja pada pemeliharaan jalan, serta besaran dari kendala yang ada. Analisis yang dilakukan untuk menjawab permasalahan yang pertama adalah melalui analisis terhadap literatur-literatur yang dikaji dan terkait dengan penerapan KBK pada pemeliharaan jalan. Permasalahan kedua dianalisis dengan menggunakan pendekatan *Analytical Hierarchy Process* (AHP).

Untuk menjawab permasalahan kedua diawali dengan mengembangkan model yang akan digunakan untuk menilai kendala penerapan yang ada dari sisi pemilik (*owner*) dalam hal ini adalah pemerintah sebagai pengelola jalan. Untuk menilai kendala dari sisi pemilik penilaian yang digunakan adalah: aspek hukum, aspek resiko, aspek kelembagaan, aspek teknis, dan aspek pendanaan. Pada penelitian ini responden dibagi menjadi 2 (dua) kelompok, yaitu: (1) responden wawancara, merupakan pengelola jalan/pemerintah di Prov. Banten (Dinas Bina Marga dan Tata Ruang), dan (2) responden kuesioner, merupakan para ahli dalam KBK. Penyebaran kuesioner dilakukan untuk mengetahui tingkat kepentingan dari dasar penilaian yang telah dikembangkan.

Dari hasil kajian analisis diperoleh kesimpulan untuk menjawab permasalahan pertama bahwa alasan penerapan *PBC* dalam penanganan pemeliharaan maupun pembangunan jalan disebabkan oleh beberapa aspek/faktor, yaitu: sumber daya manusia, biaya, kepuasan, waktu, inovasi dan teknologi, resiko, dan legal.

Dari hasil uji coba model penilaian kendala dengan studi kasus penanganan pemeliharaan jalan di Dinas Bina Marga Prov. Banten diperoleh informasi bahwa secara umum bahwa penerapan *PBC* dalam penanganan pemeliharaan jalan tidak memiliki kendala yang berat, sehingga konsep dasar *PBC* ini dapat diterapkan.

Kata kunci:

performance based contract, penerapan, model penilaian kendala, pemerintah.

ABSTRACT

Name	: Soelaeman Wahyudi
Study Program	: Manajemen Konstruksi
Title	: Implementation of Performance Based Contract to increase effectiveness of road handling

This current road maintenance agreement under investment effective for service user and service provider. this condition are caused by several things, that is: financing delay, quality of job execution that result road damage. One of alternative overcomes this problem is the by method of assesment innovative contract, that is contract that inside consider aspect of job result performance like contract base on performance (PBC).

This research is conducted to answer 2 (two) problems, that is: (1) why contract base on performance is applied alternatively contract for handling of road maintenance, and (2) factors what becomes constraint from contract applying base on performance at road maintenance, and quantity from existing constraint. Analysis that conducted to answer the first problems is passing by analysis to literatures that assessed and related to applying PBC at road maintenance. Second problems is analysed by using approach Analytical Hierarchy Process (AHP).

To answer second problems starting by develop model that will be used to assess existing applying constraint from owner side (owner) in this case is government as road organizer. To assess constraint from side of assessment owner that used is: law aspect, risk aspect, institute aspect, technical aspect, and financing aspect. At this research responder is divided into 2 (two) group, that is: (1) interview responder, is road organizer/government in Prov. Banten (Dinas Bina Marga dan Tata Ruang), and (2) responder kuesioner, is expert in PBC. Spreading kuesioner is conducted to know importance level from elementary assessment that has been developed.

From result of analysis study obtained conclusion to answer problem first that applying reason PBC in maintenance handling and also road-works caused by some aspects/factor, that is: human resource, expense, satisfaction, time, innovation and technology, risk, and legal.

From result of assessment model test-drive constraint with case study of road maintenance handling in Dinas Bina Marga dan Tata Ruang Prov. Banten is got information that in general that applying PBC in handling of road maintenance not have heavy constraint, so this PBC elementary concept can be applied.

Keyword:

performance based contract, implementation, model of constraint assessment, government.