

Analisa faktor untuk peingkatan kinerja waktu dan mutu pengendalian dan pengawasan proyek investasi fasilitas produksi minyak dan gas bumi

Rudianto Rimbono, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=119216&lokasi=lokal>

Abstrak

Salah satu tugas yang harus dilaksanakan BPMIGAS sebagai badan yang dibentuk pemerintah untuk mengelola industri hulu minyak dan gas bumi adalah pengelolaan proyek investasi di bidang fasilitas produksi yang melibatkan dana lebih dari USD 2-3 miliar pertahun.

Tesis ini disusun untuk membantu BPMIGAS dalam usahanya meningkatkan kinerja waktu dan mutu atas pengendalian dan pengawasan kegiatan proyek investasi fasilitas produksi pada setiap tahapan proyek.

Penelitian ini dilakukan dengan pengujian terhadap berbagai faktor yang mempengaruhi proses pengendalian dan pengawasan kegiatan proyek investasi dengan melibatkan pekerja dari perusahaan minyak yang beroperasi di Indonesia dan BPMIGAS.

<hr>

As the government agency to manage the oil and gas industry, one of the BPMIGAS's responsibility is to manage the capital investment in production facilities project which involved the expenditure of approximately USD 2-3 billion each year.

This thesis is developed to help BPMIGAS to improve its time and quality performance in controlling and supervising all stages of production facilities facilities.

The research is carried out by assessing numbers of factors influencing the control and supervision activities involving personnel from oil companies operated in Indonesia and the ones from BPMIGAS.