

## Pengelolaan risiko kontrak terhadap kinerja biaya pada proyek konstruksi (studi kasus PT.PP)

Budi Suanda, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=119260&lokasi=lokal>

---

### Abstrak

PT. PP (Persero) banyak mengalami cost overrun karena masalah kontrak walaupun telah diterapkan Standard Prosedur Manajemen Risiko. Tujuan dari penelitian ini adalah untuk mendapatkan pengelolaan risiko kontrak. Metode penelitian yang digunakan adalah studi kasus dan pengumpulan data menggunakan metode survei. Data diolah dengan analisa Deskriptif, AHP, Korelasi dan Regresi.

Hasil penelitian menunjukkan terdapat 12 risiko kontrak yang menjadi prioritas, Pengguna Jasa yang memiliki risiko kontrak tertinggi adalah Swasta Developer, dan tindakan risiko yang selalu dilakukan yaitu identifikasi dan analisa risiko, risk contingency, kondisi penawaran, dan negosiasi kontrak ulang.

<hr>

PT. PP (Persero) has underwent many cost overrun at its projects caused by contract risks even though Standart of Risk Management Procedure is already applied. The purpose of this research is to get management of contract risk. Method applied in this research is case study and collecting data by using survey method. Datas are processed by Analysis of Descriptive, AHP, Correlation and Regression.

As Results, there are 12 prioritized contract risks, service user with highest contract risk is Private Developer, and main risk responses are identification-risk analysis, risk contingency, condition of bid, and re-negotiation of contract.