

Identifikasi faktor risiko proses pembebasan tanah dalam upaya meningkatkan kinerja waktu pada proyek banjir kanal timur DKI Jakarta

Novi Mekanisari, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=122938&lokasi=lokal>

Abstrak

Tesis ini membahas faktor-faktor risiko pada proses pembebasan tanah dengan studi kasus pada Proyek Banjir Kanal Timur DKI Jakarta dalam hubungannya dengan kinerja waktu proyek. Penelitian ini adalah penelitian kuantitatif dengan desain eksploratif dan menggunakan pendekatan risiko serta analisa statistik (korelasi dan regresi berganda). Untuk menentukan biaya penanganan risiko yang optimal digunakan program crystal ball. Hasil penelitian menyebutkan bahwa faktor risiko dominan dalam pembebasan tanah Proyek BKT adalah akibat warga yang menuntut uang ganti kerugian lebih tinggi dari harga NJOP serta adanya perbedaan harga tanah karena kedekatan dengan lokasi bisnis.

<hr><i>The focus of this study is the identification of factors in land acquisition of East Jakarta-Flood Way Project that risking lag in project completion time. This study is quantitative, explorative, using risk approach and also statistical analyze (correlation and multiple regression). To optimize risk cost then using the crystal ball model. The result found risk factors that influencing project significantly are the compensation problems and also differences of land price due to near with central business district.</i>