

Implementasi critical chain project management pada multi project studi kasus PT Aprisma Indonesia

Michael Febrianto, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=126456&lokasi=lokal>

Abstrak

Penerapan manajemen proyek pada perusahaan tidak selamanya berjalan dengan baik. Untuk itu perlu dilakukan analisis apakah peran manajemen proyek saat ini telah sesuai dengan apa yang seharusnya berjalan. Manajemen proyek merupakan sumber dari keberhasilan suatu proyek teknologi informasi, oleh karena itu sangat penting untuk memperhatikan hal ini agar dapat menjadi landasan yang kokoh dalam menjalankan suatu proyek, terutama proyek teknologi informasi. PT. Aprisma Indonesia merupakan perusahaan yang cukup besar dalam bidang pengembangan perangkat lunak. Saat ini perusahaan ini mengalami permasalahan dalam deliverable produk mereka. PT. Aprisma Indonesia saat ini sedang berkembang pesat, walaupun demikian sering kali tersandung pada permasalahan jadwal manajemen proyek. Permasalahan ini menyebabkan tingkat kepercayaan pelanggan berkurang sehingga membawa dampak bagi perusahaan.

Penelitian yang bersifat eksperimental ini mencoba untuk menggambarkan keadaan manajemen proyek pada PT. Aprisma Indonesia sebelum penerapan Critical Chain Project Management (CCPM). Setelah kita dapat mengetahui kesalahan apa yang ada pada manajemen proyek PT. Aprisma Indonesia, penulis akan mencoba penerapan CCPM sebagai solusi dari permasalahan yang ada. Setelah itu kita akan melihat apakah CCPM yang diterapkan dapat membawa perbaikan bagi manajemen proyek PT. Aprisma Indonesia. Dari hasil tesis ini diharapkan PT. Aprisma Indonesia dapat menyelesaikan segala permasalahan yang diakibatkan oleh kurang baiknya proses project management, sehingga membuat kualitas deliverable produk PT. Aprisma Indonesia semakin baik.

<hr>

The application of the Project Management to the company does not always go well. Therefore, it is significant to analyze whether the role of the project management at this time is going well according to the way it should be done. Project management is the foundation of an IT Project's success therefore it is very important to pay attention to it, so it can be a firm foundation in undertaking a project, especially the information technology project. PT. Aprisma Indonesia is quite a big company in software development area. Nowadays, this company is having a problem in deliverable of their product. Company which is developing with the product they are offered, often stumble into the problem of the project management schedule. This problem cause the derivation of the customers' reliability to the company, which obviously impact the company itself.

This descriptive research tries to show and depict the situation of the project management in PT. Aprisma Indonesia before the application of the Critical Chain Project Management (CCPM). After we have known and configured the mistake which occur in the project management of PT. Aprisma Indonesia, the writer is going to try to apply the CCPM as the solution of the problem occurred. After that, we will see from the

beginning whether the CCPM which is applied, can bring improvement to the project management of PT. Aprisma Indonesia. From the result of this thesis, the writer hopes that PT. Aprisma Indonesia will be able to solve all the problems which are caused by an unwell going process of the project management, so that it will improve the quality of the product deliverable of PT. Aprisma Indonesia.