

Peranan work program dan budget sebagai alat perencanaan dan pengendalian pada production sharing contract

Wahyuni Lestari, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=128081&lokasi=lokal>

Abstrak

Tesis ini membahas Peranan Work Program & Budget sebagai Alat Perencanaan dan Pengendalian pada Production Sharing Contract. Fungsi dari anggaran merupakan alat pengendali dalam melaksanakan rencana yang telah disusun dan memperbaiki kegiatan mendatang agar hasilnya sesuai dengan rencana/standar. Namun pada prakteknya anggaran (WP&B) yang diusulkan oleh Kontraktor PSC belum dapat disetujui BPMIGAS sesuai waktu yang ditentukan dikarenakan beberapa kendala, sedangkan operasi harus terus berjalan dan pelaporan harus tetap dilaporkan oleh Kontraktor PSC sesuai dengan waktu yang ditentukan walaupun anggaran belum disetujui. Hal ini menyebabkan kurang maksimalnya fungsi BPMIGAS dalam mengendalikan cost recovery. Tujuan penulisan tugas akhir ini adalah melakukan analisis terhadap efektivitas prosedur WP&B dan melakukan analisis terhadap efektivitas WP&B sebagai alat perencana dan pengendali cost recovery. Penelitian ini adalah penelitian kualitatif dengan desain deskriptif. Hasil penelitian menyarankan bahwa BPMIGAS merevisi Financial Budget & Reporting Procedure Manual, Revision 1993, melakukan penyederhanaan prosedur persetujuan WP&B dan Debirokratisasi, memberi sanksi terkait kelalaian kontraktor PSC dalam menyampaikan usulan WP&B beserta klarifikasi, menyatukan bagian Struktur Organisasi terkait dengan evaluasi WP&B, membangun sistem yang terintegrasi, menyusun perencanaan strategi bersama antara BPMIGAS dengan Kontraktor PSC, memonitoring realisasi pengeluaran biaya dan anggaran, dan melakukan Benchmarking sesama kontraktor.

<hr>The focus of this study is the role of Work Program & Budget as a planning and controlling tool in the Production Sharing Contract. The function of the budget is to control the implementation of the plan and improving the future activities in order to achieve the standard. In practice, the PSC Contractors propose the WP&B in accordance to the time schedule but BPMIGAS has yet to issue approval due to several factors, whereas at the same time the PSC Contractors must report on time even though the WP&B hasn't been approved. In line with this matter, BPMIGAS cannot maximize the function of cost recovery control. The purpose of this study is to analyze the effectiveness of the WP&B procedures and the effectiveness of WP&B as a tool for planning and controlling of cost recovery. This research is conducted through qualitative descriptive interpretive. The researcher suggests that BPMIGAS should revise the Financial Budget & Reporting Procedure Manual, simplify the WP&B approval procedures, minimize bureaucracy, sanction to the PSC Contractors who disobey the role, merge the organization structure that related to WP&B evaluation, build an integrated system, organize strategic planning between BPMIGAS & PSC contractors, monitor the realization of expenditure compare to budget, and benchmarking between the PSC Contractor.