

## Faktor-faktor produktivitas tenaga kerja outsourcing/tenaga kontrak yang mempengaruhi kinerja waktu dalam proyek konstruksi

Daniel, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=129011&lokasi=lokal>

---

### Abstrak

Pada penelitian ini, diidentifikasi faktor-faktor produktivitas tenaga kerja dalam manajemen sumber daya manusia khususnya tenaga kerja outsourcing/tenaga kerja kontrak yang dilakukan dengan kuesioner survei. Dari hasil kuesioner survei dan analisa pengolahan data didapat faktor-faktor produktivitas tenaga kerja outsourcing/tenaga kontrak yang paling berpengaruh terhadap kinerja waktu proyek adalah faktor absensi pekerja, faktor tingkat keterampilan dan pelatihan tenaga kerja, faktor kerja lembur, faktor imbalan dan kompensasi, faktor penghargaan terhadap pekerja, faktor keselamatan pekerja dan faktor kontrol dan pengawasan jam kerja. Selain itu juga dilakukan rekomendasi tindakan terhadap faktor-faktor produktivitas tenaga kerja outsourcing/kontrak paling signifikan yang mempengaruhi terhadap kinerja waktu proyek yang ditemukan tersebut sehingga dapat mengurangi kemungkinan terjadinya keterlambatan kinerja waktu proyek akibat dari penurunan produktivitas tenaga kerja outsourcing/kontrak dalam proyek konstruksi.

.....In this study, identified the factors of labor productivity in the management of human resources, especially labor outsourcing / labor contracts are done with the survey questionnaire. From the results of the questionnaire survey and analysis of data processing obtained the factors of outsourcing labor productivity / labor contract that most affect the performance of the project time is the factor worker absenteeism, and skill levels of manpower training, overtime factor, factor rewards and compensation, recognition factor to workers, factors of safety of workers and factors of control and supervision of working hours. It also made recommendations on measures the productivity of factors of outsourcing labor contracts that affect the most significant to the performance of projects in time and can reduce the possibility of project delays due to performance time of the decline in labor productivity outsourcing contracts in construction projects.