

Evaluasi Kinerja Local Area Network Antar Satuan Kerja Perangkat Daerah (SKPD) Pemda Kabupaten Lima Puluh Kota Provinsi Sumatera Barat 2003-2008 / Ronny Muhamad Nur

Ronny Muhamad Nur, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20237648&lokasi=lokal>

Abstrak

ABSTRAK

This thesis discusses the project performance Local Area Network in Local Government of Lima Puluh Kota Regency with qualitative and descriptive methods, the project built in 2002 with the aim of increasing efficiency of datacommunication of information between the regional work units (SKPD) failed to provide the expected benefits. The study was conducted to find the causes of project failure and not repeated in the future.

Theoretical basis used is Planning Project (1). Cycle Analysis Project Identification phase, Project Preparation, Monitoring and Post Project Evaluation (ex-ante, on-going and ex-post evaluation) (2) Performance Evaluation Development Project uses a matrix table equipment Logical Framework

The study found that the cause of the failure of Local Area Network project is the lack of planning and planning documents that led to this project can not be run continuously

The results suggest that any public investment decisions made through the project planning process of the correct order not to cause waste of resources.

<hr>

ABSTRAK
Thesis ini membahas kinerja proyek Local Area Network Pemerintah Daerah Lima Puluh Kota dengan metode deskriptif kualitatif, proyek yang dibangun pada tahun 2002 dengan tujuan meningkatkan efisiensi komunikasi data-informasi antar Satuan Kerja Perangkat Daerah (SKPD) gagal memberikan manfaat yang diharapkan. Penelitian dilakukan untuk mencari sebab-sebab kegagalan proyek dan agar tidak terulang lagi di masa mendatang.

Landasan teori yang digunakan adalah Perencanaan Proyek (1). Analisis Siklus Proyek tahap Identifikasi, Persiapan Proyek, Monitoring dan Evaluasi Pasca Proyek (ex-ante, on-going dan ex-post evaluation) (2) EKPP (Evaluasi Kinerja Proyek Pembangunan) menggunakan peralatan tabel matriks Kerangka Kerja Logis (KKL)

Penelitian ini menemukan bahwa penyebab kegagalan Proyek Local Area Network ini adalah tidak adanya perencanaan dan dokumen perencanaan yang menyebabkan proyek ini tidak dapat berjalan secara berkesinambungan. Hasil penelitian menyarankan agar setiap keputusan investasi publik dilakukan melalui proses perencanaan proyek yang benar; agar tidak menimbulkan pemborosan sumber daya pembangunan yang sudah semakin terbatas .