

Analisa risiko proyek VAC dengan pendekatan simulasi Monte Carlo. (Studi kasus: RS Bersalin Brawijaya)

M. Taufiq Ma`ruf, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20248150&lokasi=lokal>

Abstrak

Mempertimbangkan kompleksitas permasalahan proyek, metode simulasi merupakan suatu pendekatan analisa risiko yang memadai. Metode simulasi adalah teknik analisa yang berupaya menirukan perilaku sistem yang dikaji. Metode simulasi memungkinkan menganalisa proyek dari dua sudut pandang utama proyek yaitu cost dan durasi secara rinci dan mendekati nyata. Oleh karena itu penulis mencoba menganalisa risiko-risiko yang akan muncul dalam Proyek VAC RS. Brawijaya sehingga dapat dicarikan jalan keluarnya. Dalam skripsi ini dibahas bagaimana mengidentifikasi risiko dengan Failure Mode Effect Analysis dan melakukan pembobotan dengan RPN yang berisi Severity, Occurance dan Detection. Setelah melakukan identifikasi dan pembobotan proses analisa risiko selanjutnya menggunakan bantuan software @Risk for Project untuk melakukan simulasi. Setelah model diverifikasi dan divalidasi, maka model dirumuskan untuk mendapatkan data sebagai bahan untuk melakukan analisa risiko cost dan durasi, sehingga dapat diketahui baseline cost dan base durasi untuk proyek tersebut. Dari hasil analisa tersebut diketahui bahwa dengan cost proyek RS. Brawijaya 1.8 milyar maka memiliki tingkat risiko sebesar 51.79% dan risiko proyek mengalami kemunduran sekitar 27%.

.....Considering complexity problems of project, simulation method is an approach of risk analysis. Simulation method is analysis technique coping to imitate behavior of studied system. Simulation method possible to analyze the project from two point of view ; namely cost and duration of the project. Therefore this research try to analyze risks that emerge in VAC Project at RS. Brawijaya so that can be looked for way out. In this research is studied how to identify risk with Failure Mode of Effect Analysis and conduct weighting used RPN which is containing Severity, occurrence and Detection. After steps identify and process weight analyze risk than use software @Risk for Project to do simulation. After verification model and validation, hence model is ruming to get data upon which to analyze risk of cost and duration, so that can be known cost and duration baseline project. From the analysis result known that cost of project RS. Brawijaya 1.8 billion hence owning risk storey ;level equal to 51.79% and risk of project duration lagging down 27%.