

## Pengendalian biaya dan waktu pekerjaan bekisting pada proyek precast Rusunawa Bandung = Formwork cost and schedule control for Rusunawa Bandung precast project

A. Farouk Khasougi, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20248288&lokasi=lokal>

---

### Abstrak

Dengan semakin berkembangnya teknologi konstruksi di dunia, maka semakin berkembang pula teknologi konstruksi di Indonesia diantaranya dengan pemanfaatan teknologi precast dan bekisting (formwork). Dimana teknologi bekisting ini selalu dikembangkan untuk mendapatkan biaya, waktu dan mutu pekerjaan proyek sesuai dengan apa yang telah direncanakan. Perencanaan, disain, dan pelaksanaan pekerjaan bekisting perlu mendapat perhatian penting dari kontraktor mengingat pekerjaan bekisting ini dapat menghabiskan 50 % dari total biaya pekerjaan pembetonan. Pengendalian pekerjaan bekisting yang buruk akan menyebabkan pemborosan material bekisting yang digunakan dan juga dapat menghambat pelaksanaan pekerjaan proyek secara menyeluruh karena hasil dari pekerjaan bekisting tersebut tidak sesuai dengan apa yang telah direncanakan di awal. Pada skripsi ini akan dibahas mengenai simulasi pengendalian biaya dan waktu pekerjaan bekisting berdasarkan prosedur mutu pekerjaan bekisting untuk masing-masing penjadwalan pelaksanaan proyek dengan metode konvensional ataupun dengan metode precast. Dari hasil simulasi pekerjaan bekisting masing-masing metode di atas, akan dibandingkan satu sama lainnya sehingga pada akhirnya diperlihatkan kelebihan ataupun kekurangan dari metode precast dibandingkan dengan metode konvensional (cor di tempat). Pada skripsi ini juga diharapkan akan menghasilkan variabel-variabel apa saja yang dapat mempengaruhi pekerjaan bekisting pada saat proses pabrikasi modul beton precast. Hal ini diharapkan dapat menjadi masukan kepada pihak kontraktor untuk pelaksanaan pekerjaan bekisting proyek RUSUNAWA lainnya.

<hr>

*As the construction technology in the world is developing continuously, it also affect the development of technology in Indonesia. One of the impact that can be observed is the development of precast and formwork technology used in the construction projects in order to achieve certain standards that has already been determined previously at the planning process. Planning, design and formwork fabrication and instalation needs to be considered as the main focus for construction projects because of the high percentage as high as 50% of the total acticity related to concrete works. Poor control of the activities related to this matter can cause inefficient formwork material usage and also progress setback due to the extra work which has to be done because of spesification divergence from the initial planning. This final assignment will explain coprehensively about the cost and time control simulation based on the quality procedure of formwork from project scheduling of both conventional and precast method. The result from the formwork simulation of each method will be compared one to another so that each method will show its strong points and disadvantages. This final assignment is also expected to generate variables which affect the formwok exertion at the precast module fabrication and installation process. This conclusion is expected to be a good recommendation for the contractor for the subsequent project related to the matter discussed.*