

Analisa faktor - faktor dalam manajemen material yang mempengaruhi kinerja waktu pelaksanaan proyek pada konstruksi jembatan flyover (studi kasus: flyover Kalibata) = Analysis of factors in materials management affect performance project time in flyover bridge construction (Case study: Flyover Kalibata)

Reza Fajar Prayoga, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20248603&lokasi=lokal>

Abstrak

Material konstruksi merupakan salah satu sumber daya terbatas dalam suatu proyek konstruksi, sehingga menjadikan material sebagai salah satu fungsi utama dari kegiatan konstruksi. Penelitian ini memberikan gambaran kondisi manajemen material yang digunakan kontraktor dalam proses pengadaan dan pengendalian persediaan material pada proyek jembatan Flyover Kalibata. Penelitian ini bertujuan untuk mengetahui faktor-faktor dominan dalam manajemen material, tindakan yang diberikan terhadap faktor-faktor tersebut dan tingkat pengaruh faktor-faktor tersebut terhadap kinerja waktu proyek.

Material of construction is one of the limited resources in a construction project, making material as one of the main functions of the construction. This study provides a picture of the management contractor of materials used in the process of procurement and inventory control of materials at Kalibata flyover bridge project. This study aims to determine the dominant factors in materials management, action which is given to these factors and the level of influence of these factors on the performance of the project.