

Kinerja manajemen proyek dalam implementasi ERP = Performance project management in ERP implementation

Herlina, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20250220&lokasi=lokal>

Abstrak

Implementasi ERP dalam suatu universitas sangat diperlukan. Implementasi ERP dalam suatu universitas dapat diterapkan dengan menggunakan manajemen proyek untuk menunjang kegiatan operasional yang terbaik dalam suatu universitas. Manajemen proyek yang baik akan menghasilkan kinerja yang terbaik dalam implementasi ERP Oracle. Kinerja manajemen proyek dalam implementasi ERP Oracle yang dikerjakan adalah Oracle Plan General Ledger, Oracle Aktual General Ledger, dan Oracle Plan Account Receivable dan Account Payable.

Pengumpulan data implementasi ERP di suatu universitas dilakukan dengan observasi dan wawancara terhadap pimpinan proyek. Manajemen proyek dikerjakan dengan menggunakan metode PMBOK (Project Management Body Of Knowledge) yang berisikan semua proses-proses dan urutan dalam penentuan kegiatan suatu proyek dalam universitas.

Hasil kinerja implementasi Oracle Plan General Ledger dimulai bulan Febuari 2008 dengan 107 task list, 81 hari kerja, tidak ada manajemen resiko dan 15 resource, sedangkan Oracle Aktual General Ledger dimulai bulan Maret 2008 dengan 130 task list, 123 hari kerja, ada manajemen resiko dan 20 resource. Perencanaan Oracle Plan Account Receivable dan Account Payable akan dimulai Maret 2010 dengan 140 task list, 142 hari kerja, terdapat manajemen resiko dan 20 resource.

.....ERP implementation in a university is required. ERP implementation in a university can be applied by using project management to support the operational activities of the best in a university. A good project management will yield the best performance in the implementation of Oracle ERP. Project management performance in the Oracle ERP implementation is Oracle's Working Plan General Ledger, Oracle Actual General Ledger, and Oracle Plan Accounts Receivable and Accounts Payable.

ERP implementation of data collection at a university is done by observation and interviews with project leaders. Project management is done by using the method PMBOK (Project Management Body Of Knowledge) which contains all the processes and in determining the sequence of project activities in the university.

The results of the implementation performance of Ledger Oracle General Plan began in February 2008 with 107 task list, 81 days, no risk management and resource 15, while the Current Oracle General Ledger began in March 2008 with the task list 130, 123 working days, there was risk management and 20 resource. Oracle Planning Plan Accounts Receivable and Accounts Payable will begin in March 2010 with the task list 140, 142 working days; there are risk management and resource 20.