

Faktor-faktor yang berpengaruh terhadap rendahnya kualitas proyek konstruksi jalan (Studi kasus pada proyek konstruksi jalan di Provinsi NTT) = Factors having an effect on to the low of quality of project road construction (Case study at project of road construction in province NTT) = Factors having an effect on to the low of quality of project road construction (Case study at project of road construction in province NTT)

Arie Arnady, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20273875&lokasi=lokal>

Abstrak

Pada umumnya, kualitas konstruksi jalan sangat dipengaruhi oleh proses perencanaan, proses pelelangan dan pelaksanaan konstruksi serta pemakaian berbagai macam sumberdaya. Pembangunan bidang konstruksi jalan yang tidak efisien akan mengakibatkan pemborosan, dilain pihak masih terdapat rendahnya kualitas konstruksi jalan. Oleh karena itu, penelitian ini bermaksud untuk melakukan suatu kajian tentang faktor-faktor yang berpengaruh terhadap rendahnya kualitas proyek konstruksi jalan sehingga umur rencana pelayanan jalan tidak tercapai, studi kasus proyek di Provinsi NTT yang ditinjau dari pakar dan stakeholders.

Untuk menjawab dan mengevaluasi apa yang menyebabkan serta bagaimana melakukan treatment terhadap faktor-faktor yang mengakibatkan rendahnya kualitas proyek konstruksi jalan, identifikasi perlu dilakukan melalui metode Risiko, dimana metode ini dipilih untuk dapat melihat peringkat yang mempengaruhi pemilihan faktor yang berpengaruh terhadap rendahnya kualitas proyek konstruksi jalan dan melalui manajemen risiko yang meliputi faktor-faktor risiko, analisa risiko, evaluasi risiko, dan tindakan mengelola risiko (treatment atau risk response).

Penelitian diharapkan dapat mengetahui faktor-faktor penyebab, dengan melakukan analisa kualitatif, dengan menganalisis data persepsi yang didapat dari kuisioner dengan responden pakar, stakeholder (kontraktor dan konsultan) serta yang mempunyai pengalaman dalam bidang konstruksi jalan. Dan secara kuantitatif dengan mencoba menemukan nilai-nilai realistik terhadap konsekuensi dan menganalisa secara terperinci pengaruh relatif berbagai faktor yang mengarah kepada risiko.

.....In general, quality of construction of road hardly influenced by planning process, auction process and execution of construction and assorted usage of human recourse. Development of construction area of inefficient road will result extravagance, so that will affect signifikan to the low of quality of construction of road. Therefore, this research haves an eye to does a study about factors having an effect on to the low of quality of project of construction of road so that service plan age of road is not reached, case study project of in Province East Nusa Tenggara evaluated from side expert and stakeholders.

To answer and evaluates what causing and how doing treatment to factors resulting the low of quality of project of construction of road, identification need to be done through risk method, where this method selected to be able to see rank influencing election of factor having an effect on to the low of quality of project of construction of road and through risk management covering risk factors, risk analysis, evaluation of risk, and action manages risk (treatment or risk response).

Research is expected able to know factors cause, by doing qualitative analysis, with perception data analysis

gotten from kuisioner with responder expert, stakeholder (contractor and consultant) and having experience in the field of construction road. And in kuantitif by trying to finds values realistik to consequence and analyses detailedly relative influence various factors leading to risk.