## Pengaruh peningkatan kualitas dokumen perancangan dengan melibatkan pengetahuan dan pengalaman konstruksi terhadap kualitas owner estimate

\_\_\_\_\_

Totok Agus Suwanto, author

Deskripsi Lengkap: https://lib.ui.ac.id/detail?id=20275714&lokasi=lokal

## Abstrak

In the design process has a relationship with activity to develop project cost estimate, cause is the final design period includes that activity a whole design sistematicaly to take drawings and spesification, that be major infonnation data to develop project cost estimate. However, in reality many problems through in the design period is badly preparing in the drawings and spesification process, it because badly knowledge and experience designer in the construction process and construction method. So that importance of construction opinion by involving knowledge and experience construction project in the design period can be increasing of the construction project and effectivity construction cost.

The purpose of this research is to Find owner estimate quality by increasing final design involving the knowledge and experience construction project in the design process. The research shows that factors can beinfluence with the owner estimate quality is to take details of drawing as an infomation project quantity and preparing bid contract that includes with project scope.