

## Studi penggunaan metode penjadwalan critical chain pada proyek konstruksi konvensional = Study of utilization critical chain project management in conventional construction project

Amatya Pradhana, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20332084&lokasi=lokal>

---

### Abstrak

Penjadwalan merupakan hal penting dalam proses konstruksi, karena penjadwalan mempunyai pengaruh besar terhadap komponen lain seperti biaya dan kualitas. Pada tahun 1997, Dr Elihayu Goldart menemukan metode penjadwalan baru yaitu Critical Chain Project Management. Metode ini adalah modifikasi dari metode metode tradisional lainnya seperti Bar Chart dan Critical Path Method. Diperlukan semacam survey untuk mengetahui sebanyak dan selayak apa metode ini digunakan pada proyek konstruksi konvensional dengan menganalisis karakteristik dari metode critical chain.

*Scheduling is an important thing in the construction process, because scheduling has a major influence on other components such as cost and quality. In 1997, Dr. Elihayu Goldart find a new scheduling method that is Critical Chain Project Management. This method is a modification of traditional methods such as Bar Chart and Critical Path Method. Such a survey is needed to determine how much and how can this method used in conventional construction projects by analyzing the characteristics of the critical chain method.*