

# Analisa jalur kritis pada penjadwalan rencana proyek pembangunan jembatan kereta api Pertamina Pekanbaru dengan metode precedence diagram (PDM) = Critical path analysis on project schedulling development of railway bridge Pertamina Pekanbaru using precedence diagramming method

Ario Bintang Koesalamwardi, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20348267&lokasi=lokal>

---

## Abstrak

Kereta api di kota-kota besar di Sumatera merupakan salah satu sarana transportasi darat yang mendukung kegiatan ekonomi di wilayah tersebut. Keberadaan sungai yang memutus jalur kereta api menyebabkan diperlukannya pembangunan jembatan jalan kereta api. Jembatan kereta api menjadi infrastruktur penunjang perekonomian penting bagi suatu kawasan, terutama kawasan yang merupakan kawasan penghasil migas seperti Pekanbaru. Pembuatan suatu infrastruktur harus terencana dengan baik agar infrastruktur dapat segera digunakan oleh masyarakat sehingga roda perekonomian dapat berjalan. Salah satu aspek perencanaan proyek adalah aspek penjadwalan. Dalam proses perencanaan penjadwalan, penting bagi perencana untuk menemukan kegiatankegiatan kritis yang termasuk di dalam jalur kritis penjadwalan. Terdapat bermacam metode penjadwalan, yang digunakan dalam studi ini adalah metode Precedence Diagram Method (PDM). Hasil penelitian ini adalah jalur kritis penjadwalan rencana proyek pembangunan jembatan kereta api ini.

.....Trains in major cities in Sumatra is one means of land transportation that support economic activity in the region. The existence of the river cut a railway line causes the need for the construction of a railway bridge. Railway bridge to be important for supporting infrastructure economies of the region, especially the region is oil and gas producing areas such as Pekanbaru. Creation of an infrastructure should be planned so that the infrastructure can be immediately used by the public so that the economy can run. One aspect is the aspect of project planning scheduling. In the planning process scheduling, it is important for planners to find the critical activities which fall within the critical path scheduling. There are various methods of scheduling, which is used in this study adalan method Precedence Diagram Method (PDM). Results of this study is the critical path scheduling plan construction projects this railway bridge.