

## Faktor penyebab terjadinya risiko yang mempengaruhi kinerja waktu proyek konstruksi Fly Over Kampung Melayu - Tanah Abang = the casual factors of the risks that affect time performance on Kampung Melayu - Tanah Abang Fly Over construction project

Andhika Manggala Pratama, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20353410&lokasi=lokal>

---

### Abstrak

Skripsi ini mengidentifikasi faktor ? faktor risiko yang terjadi pada proyek Fly Over Kp Melayu - Tanah abang. Dengan keterbatasan lahan yang ada, dan kondisi lalu lintas yang mungkin dapat menyulitkan pekerjaan proyek maka perlu adanya tindakan mengeliminasi tingkat risiko yang berpengaruh terhadap kinerja waktu. Penelitian ini menggunakan data kualitatif sebagai ukuran. Dengan menilai bobot pada setiap faktor maka di dapatkan risiko yang dominan yang berpengaruh terhadap kinerja waktu.

.....

This paper identifies risk factors occurred in Kp Melayu - Tanah Abang Fly Over Project. Considering space limitation and busy traffic on location that might hinders its progress, Project Owner needs to eliminate any elements that affect time performance. This paper developed with qualitative research method by measuring each factors to find the most dominating factors that impinge on time performance.