

Identifikasi faktor risiko proses pengadaan jasa subkontraktor yang berpengaruh terhadap kinerja waktu dan biaya pada proyek EPC =  
Identification risk factor service procurement of subcontractor process that affect time and cost performance on EPC project

Runita Listiarini, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20386756&lokasi=lokal>

---

Abstrak

Proyek EPC memiliki tingkat risiko yang cukup tinggi. Keterlambatan dan cost overrun merupakan permasalahan yang sering terjadi pada proyek. Keterlibatan subkontraktor dalam pelaksanaan pekerjaan konstruksi sangat tinggi sehingga pengadaan subkontraktor mempunyai pengaruh cukup besar pada proyek EPC. Penelitian ini dilakukan untuk mengidentifikasi faktor risiko yang berpengaruh, penyebab dan dampak risiko tersebut, dan tindakan preventif dan korektifnya. Metode penelitian ini melalui studi literatur, survey kuesioner, dan validasi pakar. Hasil penelitian menunjukkan faktor risiko yang berpengaruh terhadap kinerja waktu yaitu "Subkontraktor tidak memahami konsep proyek dengan baik" dan "Tidak lengkapnya klausul kontrak antara pihak kontraktor EPC dengan subkontraktor" sedangkan untuk kinerja biaya yaitu "Kurang lengkapnya kriteria penilaian teknis dalam menilai kualifikasi peserta lelang", "Pembayaran subkontraktor yang telat dan tidak sesuai", dan "Kekurangan tenaga kerja pada pihak subkontraktor". .....EPC project has high risk level. Delay and cost overrun are problems that usually happen. Subcontractor's high involvement in execution of construction work so that provision of services has a considerable influence on the risk that may occur in the EPC Project. The purpose of this research are to identification risk factor that influenced, cause and effect, preventive and corrective action from risk factor. Method in this research through literature review, survey by using questionnaire, and expert judgement. The result obtained in this research is the risk factor that affect time performance are "Subcontractor do not understand the concept of project well" and "Incomplete clause of the contract between EPC contractor and subcontractor" while risk that affect cost performance are "Incomplete technical assessment criteria in assessing the bidders qualifications", "Subcontractor payments are late and do not suitable", and "lack of labor on the part of subcontractor".