

# Evaluasi proyek validasi basel II dan ERM di Bank ABC dengan model tingkat kematangan manajemen proyek = Evaluation of basel II and ERM validation project in bank ABC with project management maturity model

Muhammad Azimul Irsyadi, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20390294&lokasi=lokal>

---

## Abstrak

Korelasi antara tingkat kematangan manajemen proyek dengan kinerja proyek telah ditunjukkan dalam berbagai jurnal dan riset yang membuktikan bahwa terdapat korelasi positif antara tingkat kematangan dengan hasil kinerja proyek.

Di dalam penelitian ini, penulis ingin menganalisa praktik manajemen proyek Bank ABC yang ditunjukkan di dalam proyek Validasi Basel II dan ERM menggunakan Project Management Maturity Model dalam rangka tidak hanya mengukur tingkat kematangan praktik manajemen proyek di dalam perusahaan tapi juga memberikan rekomendasi mengenai bagaimana praktik manajemen proyek di dalam perusahaan dapat ditingkatkan. Sampel yang digunakan di dalam penelitian ini adalah personil dari tim manajemen proyek Validasi Basel II dan ERM.

Hasil dari penelitian ini menunjukkan bahwa terdapat beberapa area di dalam praktik manajemen proyek yang dilakukan oleh Bank ABC yang perlu ditingkatkan. Sehingga, beberapa rekomendasi juga dikembangkan di penelitian ini terkait dengan temuan-temuan tersebut.

<hr><i>The correlation between project management maturity and project performance has been evidenced in various research and journal, indicated that there is a positive correlation between maturity level and project performance.

In this research the author wants to analyze the project management implementation during the Basel II and ERM project implementation project at Bank ABC using Project Management Maturity Model in order not only to measure the maturity of project management but also give the insight and recommendation to improve the project management practice within the company. The samples used in this research are the project management team of the Basel II and ERM Validation project.

The results of this research show several rooms for improvement that the Bank ABC need to consider in order to improved its project management practice. Therefore several recommendations also developed in this research in accordance with the findings discovered.</i>