

Pengukuran tingkat kematangan manajemen proyek berdasarkan kerangka kerja project management maturity model studi kasus PT. PQR = Project management maturity level assessment based on project management maturity model framework case study of PT. PQR

Christian Regensius, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20392881&lokasi=lokal>

Abstrak

Penerapan manajemen proyek yang mengacu kepada best-practice merupakan salah satu kunci untuk meningkatkan peluang kesuksesan proyek. Ruang lingkup, waktu dan biaya merupakan tiga faktor penting dalam kesuksesan proyek. PT. PQR, sebagai perusahaan yang bergerak di bidang jasa profesional TI, telah menerapkan praktik manajemen proyek. Akan tetapi, praktik yang dilakukan belum sepenuhnya diterapkan dengan baik. Hal ini terlihat dari 67% proyek TI yang dijalankan mengalami keterlambatan. Evaluasi dibutuhkan untuk mengukur tingkat kematangan penerapan praktik proyek manajemen di PT. PQR, sehingga perbaikan dapat dilakukan berdasarkan hasil evaluasi tersebut. Pengukuran dilakukan dengan metode Project Management Maturity Model.

Berdasarkan penelitian yang telah dilakukan, didapatkan bahwa tingkat kematangan manajemen proyek di PT. PQR berada di tingkat satu. Manajemen PT. PQR berharap kematangan penerapan manajemen proyek berada pada tingkat tiga. Rekomendasi perbaikan diberikan berdasarkan kesenjangan antara tingkat kematangan saat ini dan harapan manajemen PT. PQR.

<hr><i>The application of project management, which refers to the best-practice is a key to increase the success-rate of project. Scope, time and cost are the three important factors in the success of project delivery. PT. PQR, a company engaged in the field of IT professional services, has implemented a project management practices. However, implemented practices do not fully applied yet. This is based on the evident that 67% of IT projects has been delayed. Evaluation is needed to measure the maturity level of project management practices in PT. PQR, so that improvements can be made based on the evaluation results. Measurements were made using Project Management Maturity Model.

Based on the research result, it was found that PT. PQR's maturity level of project management is at level one. Management expect that PT. PQR's project management maturity is at level three. Recommendations for improvement had been given to overcome the gap between current level of maturity and expectations of PT. PQR's management.</i>