

Stakeholder management pada proyek pemberdayaan masyarakat untuk meningkatkan kinerja waktu dengan metode structural equation modelling studi kasus : proyek PNPM Pisew = Stakeholder management in community empowerment project to increase time performance with structural equation modelling method case study PNPM Pisew project

Walid Guntur Cahyadi, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20415059&lokasi=lokal>

Abstrak

[Proyek Pengembangan Infrastruktur Sosial Ekonomi Wilayah (PISEW) merupakan salah satu Program Nasional Pemberdayaan Masyarakat (PNPM). Keterlibatan dan intervensi pemangku kepentingan pada setiap tahapan proyek menyebabkan keterlambatan waktu penyelesaian proyek yang mengakibatkan buruknya kinerja waktu proyek. Hal tersebut diakibatkan oleh penyampaian informasi pada setiap tahapan pada setiap pemangku kepentingan yang membutuhkan koordinasi dan metoda yang berbeda sehingga menyita waktu yang cukup banyak. Dalam penelitian ini telah dilakukan identifikasi stakeholder internal dan eksternal, kekuatan dan wewenang masing-masing stakeholder yang paling berpengaruh pada kinerja waktu proyek, yang kemudian dianalisa dengan metoda Structural Equation Modelling (SEM). Hasil yang didapatkan berupa penerapan manajemen stakeholder pada rencana kerja dalam keterlibatan, peran, dan perlakuan kepada para stakeholder untuk mereduksi kemungkinan terjadinya keterlambatan waktu penyelesaian proyek dan meningkatkan kinerja waktu proyek.; The Rural Infrastructure for Social Economic Development (PISEW) is one of National program of community empowerment (PNPM). Stakeholder engagement and intervention in each project step are the reason of the project completion delay causing low project

performance. This caused by information transfer in each step for each stakeholder needed coordination and different method. In this thesis, stakeholder identification has been done to conclude who are internal and external stakeholder, what are they roles, interest, and the potential impact to the project with Structural Equation Modelling

(SEM) method. Result of the research is the implementation of Stakeholder management in the project's work plan include: stakeholder engagement, power & interest, and strategies to reduce project completion delay, and the project time performance will

increase., The Rural Infrastructure for Social Economic Development (PISEW) is one of National program of community empowerment (PNPM). Stakeholder engagement and intervention in each project step are the reason of the project completion delay causing low project performance. This caused by information transfer in each step for each stakeholder needed coordination and different method. In this thesis, stakeholder identification has been done to conclude who are internal and external stakeholder, what are they roles, interest, and the potential impact to the project with Structural Equation Modelling (SEM) method. Result of the research is the implementation of Stakeholder management in the project's work plan include: stakeholder engagement, power & interest, and strategies to reduce project completion delay, and the project time performance will

increase.]