

## Manajemen proyek modifikasi kapal angkut ikan menjadi kapal angkut barang dan penumpang = Project management of modification fish carrier vessel into cargo and passenger vessel

Aryo Aji Seno, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20421755&lokasi=lokal>

---

### Abstrak

Dewasa ini, banyak terjadinya kasus pencurian ikan di perairan Indonesia oleh nelayan negara tetangga Indonesia atau sering disebut Illegal, Unreported and unregulated (IUU) Fishing. Didasari dengan banyaknya kasus pencurian ikan ini maka Kementerian Kelautan dan Perikanan mengeluarkan peraturan sementara atau Moratorium nomor 56 dan 57 /Permen-KP/2014 yang melarang alih muatan (Transshipment) ditengah laut. Dengan berlakunya peraturan tersebut banyak kapal pengangkut ikan yang sudah tidak beroperasi.

Oleh karena itu, penulis membuat analisis utilisasi kapal pengangkut ikan dengan cara memodifikasi kapal pengangkut ikan menjadi kapal angkut barang dan penumpang, agar kapal dapat beroperasi kembali. Untuk mendukung proses modifikasi kapal diperlukannya suatu sistem manajemen proyek. Selain itu perlu dilakukan survei galangan, kapal angkut ikan dan pelabuhan. Atas dasar itulah dibuat perencanaan pekerjaan dalam bentuk Master Schedule, Network Planning dan S-Curve, dengan membutuhkan waktu pengerjaan 1600 jam pekerjaan dimulai tanggal 2 Januari 2016 hingga 27 Juli 2016.

Nowadays, many of the cases of illegal fishing in Indonesian waters by fishermen from neighboring countries are often called Illegal, Unreported and Unregulated (IUU) Fishing. Based on the many number of cases of illegal fishing, the Ministry of Maritime Affairs and Fisheries issued a temporary regulation or moratorium number 56 and 57/Permen-KP/2014 which prohibits the Transshipment in the middle of the sea. With the enactment of this regulation, there are many fish carrier vessels that are no longer operate. Therefore, the purpose of this study is to analyze the utilization of fish transport vessels by modifying fish carrier vessel into cargo passenger vessel, so that the vessel can operate again. To support the ship modification process, project management is needed. Other than, its need to survey the shipyard, the fish carrier vessel and the harbors. On this basis, the planning of work in the form of Master Schedule, Network Planning and S-Curve is made, it took time 1600 hours for working time, began on 2 January 2016 until 27 June 2016.