

## Evaluasi kematangan manajemen proyek : studi kasus Badan Pusat Statistik = Project management maturity evaluation : case study Statistics of Indonesia

Danuk Cahya Permana, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20434349&lokasi=lokal>

---

### Abstrak

**ABSTRAK**

Badan Pusat Statistik (BPS) adalah Lembaga Pemerintah Non Kementerian yang bertugas melaksanakan kegiatan statistik seperti sensus dan survei. Pelaksanaan sensus dan survei tidak terlepas dari kegiatan pengolahan data untuk mengubah data mentah menjadi data nasional. Untuk menjamin tahapan pengolahan berjalan dengan baik, proyek pembangunan aplikasi pengolahan data diharapkan tidak mengalami keterlambatan. Akan tetapi, berdasarkan perbandingan jadwal pengolahan data dengan tanggal rilis aplikasi yang dibuat, ditemukan sebagian besar proyek mengalami keterlambatan. Untuk mengatasi permasalahan ini, diperlukan suatu langkah perbaikan pelaksanaan manajemen proyek dengan tahapan awal yaitu mengetahui tingkat kematangan manajemen proyek saat ini.

Penelitian ini bertujuan untuk mengetahui tingkat kematangan manajemen proyek di BPS khususnya Subdirektorat Integrasi Pengolahan Data (IPD). Tingkat kematangan ini selanjutnya digunakan sebagai acuan dalam melakukan perbaikan pelaksanaan manajemen proyek. Model kematangan Project Management Maturity Model (PMMM) PMSolutions dan Kerzner (berbasis PMBOK) digunakan sebagai acuan dalam mengukur tingkat kematangan manajemen proyek. Selain itu, digunakan juga SWEBOOK (kerangka kerja rekayasa perangkat lunak) untuk mengukur tingkat kemampuan proses product-oriented dalam pelaksanaan proyek. Ruang lingkup penelitian ini dibatasi pada evaluasi tingkat kematangan dan rekomendasi perbaikan pelaksanaan manajemen proyek.

Hasil dari penelitian ini menunjukkan bahwa tingkat kematangan manajemen proyek di IPD saat ini berada pada level 1. Untuk melengkapi penilaian proses manajemen proyek, diperoleh hasil pengukuran kemampuan proses product-oriented adalah level 0 untuk software requirements, software testing, dan software maintenance dan level 1 untuk software design and construction. Penelitian ini juga memberikan rekomendasi yang dapat dilakukan untuk mencapai kematangan yang diharapkan yaitu level 2.

Rekomendasi dikelompokkan menjadi empat aspek, yaitu kebijakan (menyusun kebijakan dan standar manajemen proyek dan pembangunan perangkat lunak), SDM (memberikan pelatihan manajemen proyek), teknologi (memanfaatkan sistem manajemen proyek), dan work product (membuat dokumen-dokumen terkait proses manajemen proyek dan product-oriented). Dengan hasil evaluasi ini, diharapkan pelaksanaan manajemen proyek di IPD menjadi lebih baik sehingga dapat mengatasi permasalahan keterlambatan proyek pembangunan aplikasi pengolahan data.

**ABSTRACT**

Statistics of Indonesia is a non-ministerial government institution in charge of implementing statistics activities such as census and survey. Census and survey always include the data processing activities to

transform raw data into a national data. To ensure the processing stages go well, the development of the data processing application must be on time. However, based on the comparison between the original and actual schedule, we found most of the projects delayed. The level of current project management maturity needs to be known to overcome this problem. Furthermore, we can determine a corrective action of project management implementation.

<br><br>

This study aimed to determine the project management maturity level in Statistics of Indonesia particularly in the Sub-directorate of Data Processing Integration (DPI). Maturity level was then used as a reference in improving the implementation of project management. The maturity models of this study were PMMM, PMSolutions and Kerzner (based on PMBOK) which were used as a references in measuring the maturity level of project management. In addition, SWEBOK (software engineering framework) was also used to measure the level of product-oriented process capabilities in project implementation. The scope of this study was limited to the evaluation of maturity level and the recommendations for improvement of project management implementation.

<br><br>

The result of this study indicated that the level of project management maturity in DPI is currently at level 1. In addition, this study also measured the capability of product-oriented processes which result to the software requirements, software testing, and software maintenance are at level 0 while the software design and construction are at level 1. This study also provided recommendations to achieve the expected level 2 maturity. The recommendations are grouped into four aspects, namely policies (establishing policies and standards of project management and software development), human resources (giving training of project management), technology (utilizing the project management system), and the work product (creating documents related to the project management and product-oriented processes). With this evaluation results, project management implementation in the DPI is expected to be better so that it could overcome the delays of data processing application development.