

Pengembangan sistem perencanaan manajemen proyek di Kementerian X berbasis PMBOK untuk meningkatkan kualitas perencanaan yang berdampak terhadap kinerja waktu = The development for project planning management in ministry of X with pmbok as its basis to enhance the quality planning that will affect in time performance

M. Andi Firdaus, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20445539&lokasi=lokal>

Abstrak

Perencanaan adalah sebuah alat mendasar dalam manajemen proyek yang digunakan untuk mencapai ruang lingkup, biaya, dan waktu yang direncanakan. Salah satu penyebab kegagalan proyek disebabkan oleh perbedaan-perbedaan dalam perencanaan, perencanaan yang kurang baik, dan manajemen yang tidak efisien. Penelitian ini dilakukan untuk menganalisa indikator atau risiko apa saja dalam proses perencanaan manajemen proyek yang berpengaruh terhadap kinerja waktu yang selanjutnya dilakukan analisa level risiko dengan menggunakan metode AHP berbasis PMBOK 2013 sehingga didapatkan risk rating untuk indikator dan faktor risiko tersebut untuk kemudian dirumuskan respon preventif dari masing-masing risiko tersebut. Dari respon preventif yang telah dirumuskan akan dilakukan pengembangan sistem perencanaan manajemen proyek berupa perbaikan SOP dari kegiatan yang sudah dan pembuatan SOP baru bagi kegiatan yang belum ada. Diharapkan penelitian ini dapat dijadikan strategi baru dalam meningkatkan kualitas perencanaan yang berdampak terhadap kinerja waktu proyek di Kementerian X.

.....Planning is a fundamental tool used in project management to achieve the scope, cost, and time planned. One of the causes of project failure is caused by differences in the planning, improper planning, and inefficient management. This study was conducted to analyze the indicators or risk anything in the planning process of project management that affect the performance of time later to analyze the level of risk by using AHP based on PMBOK 2013 to obtain the risk rating for the indicators and risk factors are then formulated in response to a preventive of each masing risks. From preventive response has been formulated will develop project management planning system in the form of improvement SOP of existing practices and make the new SOP for activities that did not exist. Hopefully this research can be used as a new strategy to improve the quality of planning that impact on the performance of a project in the Ministry of X.