

Analisa risiko pengadaan material dengan menggunakan kontrak cost insurance and freight (CIF)pada proyek engineering procurement construction (EPC) terhadap kinerja biaya proyek = Risk analysis of procurement using cost insurance and freight (CIF) on engineering procurement construction project (EPC) affecting to project cost performance index

Almas Kurnia Listiyanto, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20461688&lokasi=lokal>

Abstrak

Proses pengadaan material pada proyek adalah proses pengadaan material dari luar proyek guna terlaksananya proyek. Risiko-risiko yang tidak dilakukan tindakan selama proses pengadaan dapat menyebabkan penyimpangan biaya proyek sehingga kinerja biaya proyek tidak tercapai. Maka tujuan dari penelitian ini adalah menganalisa risiko pada tahap pengadaan proyek EPC yang berpengaruh pada biaya proyek.

Dalam penelitian ini digunakan data primer hasil dari kuesioner terhadap responden yang kemudian dianalisa dengan menggunakan qualitative risk analysis untuk memperoleh risiko dengan level tertinggi untuk setiap fasenya dari 30 faktor risiko. Dari hasil penelitian ini, diperoleh 6 faktor risiko tertinggi dari 3 fase pada pengadaan proyek EPC.

<hr><i>Material procurement processes is the process of carry resource from outside for success of project. Unmitigated risk on the processes will result the discrepancy of Cost Performance Index. Therefore, this research will analyse all the associated risk on the Procurement Process that take effect to Cost Performance Index.

The study uses primary data from questionnaires and analysed using Qualitative Risk Analysis to generate the highest level of risk for all procurement phases from 30 risk factors. Form the study, 6 highest risk factors coming from 3 phases of Procurement.</i>