

Pengembangan standar WBS (Work Breakdown Structure) jembatan beton precast untuk estimasi biaya berbasis risiko = The Development of risk-based standardized WBS (Work Breakdown Structure) for cost estimation of concrete precast bridge construction

Remi Fitriadi Kurnia, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20475606&lokasi=lokal>

Abstrak

Pembuatan Work Breakdown Structure WBS yang tepat merupakan hal yang sangat penting dalam perencanaan suatu proyek sehingga deliverable dan pekerjaan proyek dapat diperinci menjadi komponen yang lebih kecil, proyek dapat lebih mudah dikerjakan dan biaya dapat dikendalikan lebih baik. Meskipun setiap proyek bersifat unik, namun rincian pekerjaan pada konstruksi jembatan beton precast dan elemen-elemennya adalah relatif sama, sehingga dapat distandarisasi serta dapat digunakan sebagai dasar pengendalian proyek.

Penelitian ini bertujuan untuk menciptakan standar WBS konstruksi jembatan beton precast dan mengidentifikasi variabel-variabel risiko pada pelaksanaannya untuk meningkatkan kinerja biaya proyek. Penelitian ini memberikan hasil bahwa standar WBS konstruksi jembatan beton precast terdiri 6 level, dengan 13 variabel risiko dominan dan 5 rekomendasi respon risiko dalam estimasi biaya proyek sebagai pengembangan standar WBS.

The proper Work Breakdown Structure WBS is very important in project planning so that deliverables and project work can be broken down into smaller components, more easily to construct and costs can be better controlled. Although each of project is unique, the works on the construction of Precast bridges and their elements are relatively similar, so they can be standardized and used as a basis of project control.

This study aims to create the WBS Precast Bridge construction standards and identify risk variables on the construction process to improve project cost performance.

This study provides results that the WBS standard of concrete precast bridge construction consists of 6 levels, with 13 dominant risk variables and 5 risk response recommendation against of project cost estimates as the WBS standards development.