

Analisis Desain Pengelolaan Proyek Berbasis Teknologi Informasi dengan Metode Project Portfolio Management (Studi Kasus di PT. Astra Honda Motor) = Analysis and Design Project Management for IT-Based Project with Project Portfolio Management Methodology (Case Study at PT. Astra Honda Motor)

Oktawidya Intan Kharisma, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20488292&lokasi=lokal>

Abstrak

ABSTRAK

Tesis ini membahas mengenai analisis pengelolaan proyek berbasis IT di PT. Astra Honda Motor (AHM). Saat ini, pengelolaan proyek berbasis IT di AHM belum optimal karena standarnya pengelolaan proyek di AHM, tidak adanya kriteria untuk memilih dan mengevaluasi proyek sehingga proyek yang dikerjakan berada diluar kapasitas perusahaan sehingga penggunaan sumber daya menjadi tidak efektif, waktu pengerjaan proyek menjadi semakin lama yang terlihat beberapa proyek terhambat dan tidak selesai dikerjakan setiap tahunnya. Penelitian ini adalah penelitian kualitatif dengan studi kasus. Hasil penelitian menyarankan bahwa AHM perlu menerapkan metode Project Portfolio Management dalam mengelola proyek berbasis IT di AHM dengan membuat suatu rerangka khusus yang didesain untuk diterapkan di AHM. Rerangka tersebut mencakup dari apa saja yang harus dilakukan sebelum melakukan implementasi Project Portfolio Management, termasuk pihak-pihak yang terlibat beserta peran dan tanggung jawabnya masing-masing dan aktivitas yang dilakukan di setiap fase Project Portfolio Management yang telah didesain.

<hr>

ABSTRACT

This study focuses on the analysis of IT-based project Management at PT Astra Honda Motor (AHM). Currently, the management of IT-based project in the AHM is still not optimal because the implementation of most of the projects is not following the standard of project management. It reflects on the absence of selecting and evaluating all project initiatives which resulted in lack of project resource, project delay, and so on. This thesis is using qualitative research with case study. The results of this study suggest that AHM need to apply the Project Portfolio Management method in managing IT-based projects in AHM by designing a framework that specially designed to be implemented in AHM. The framework covers of what should be done prior to the implementation of Project Portfolio Management, including the parties involved and their roles and responsibilities and also the activities performed in each phase of the method.