

Analisa Komponen Biaya Penerapan K3 Untuk Pekerjaan Arsitektur Pada Proyek Bangunan Gedung Rumah Susun Sewa Di Kementerian Pekerjaan Umum Dan Perumahan Rakyat Berbasis Work Breakdown Structure = Components Analysis of Safety Cost Implementation for Architectural Work In Rental Apartments Projects in The Ministry Of Public Works and Housing Based on Work Breakdown Structure

Ditto Ferakhim, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20490379&lokasi=lokal>

Abstrak

Pemerintah menargetkan kekurangan pasokan atau backlog perumahan di 2019 menjadi 5,4 juta. Dengan kekurangan kebutuhan rumah susun sewa yang masih sangat besar, maka kebutuhan pembangunan rumah susun sewa di masa yang akan datang masih sangat tinggi.

Namun di lain pihak, pada pelaksanaan proyek konstruksi di Indonesia secara umum jumlah kecelakaan kerja juga meningkat. Merujuk data Badan Penyelenggara Jasa Sosial (BPJS) Ketenagakerjaan, secara nasional angka kecelakaan kerja sektor konstruksi tercatat sebagai sektor terbanyak nasional angka kecelakaan kerja.

Manajerial keuangan penting untuk membantu proses pembuatan keputusan terkait keselamatan kerja. Sedangkan penerapan pembiayaan SMK3 di Indonesia pada sektor konstruksi terutama pada bangunan gedung belum diatur secara jelas dan terukur. Pada pelaksanaannya, peraturan yang adapun belum sepenuhnya diikuti oleh para pelaku konstruksi bahkan di lingkungan Kementerian Pekerjaan Umum dan Perumahan Rakyat sendiri.

Activity-Based Costing (ABC) atau perhitungan biaya berbasis aktivitas telah muncul sebagai pendekatan baru yang menghubungkan biaya yang terkait langsung dengan kegiatan bisnis dengan produk manufaktur. Untuk membuat perhitungan biaya berbasis aktivitas, membuat WBS dan menentukan item pekerjaan secara tepat merupakan upaya yang bermanfaat dan diperlukan untuk penilaian risiko berbasis aktivitas yang efektif.

Pekerjaan arsitektur pada pembangunan gedung dalam hal ini pembangunan rumah susun sewa, adalah pekerjaan yang memiliki jumlah item pekerjaan paling banyak dibandingkan dengan item jenis pekerjaan yang lain.

Maka berdasarkan temuan di atas, mengingat masih tingginya rencana pembangunan rumah susun sewa, masih tingginya angka kecelakaan kerja dan masih belum diterapkannya pembiayaan K3 secara menyeluruh di lingkungan Kementerian PUPR maka penelitian ini fokus terhadap pengembangan biaya K3 untuk pekerjaan komponen arsitektur pada bangunan gedung rumah susun sewa di Kementerian Pekerjaan Umum dan Perumahan Rakyat berbasis WBS.

<hr><i>The government is targeting a supply shortage or housing backlog in 2019 to be 5.4 million. With the shortage of rental housing needs that are still very large, the development needs of rental flats in the future are still very high.

But on the other hand, the implementation of construction projects in Indonesia in general the number of work accidents also increased. Referring to Labor Social Service Agency (BPJS) data, nationally the number of occupational accidents in the construction sector is recorded as the most national sector of the number of

occupational accidents.

Managerial finance is important to assist the process of making decisions related to work safety. While the regulations and provisions concerning OHS financing in Indonesia in the construction sector, especially in buildings, have not been clearly and measurably regulated. In its implementation, the existing regulations have not been fully followed by construction actors even within the Ministry of Public Works and Public Housing itself.

Activity-Based Costing (ABC) has emerged as a new approach that connects costs directly related to business activities with manufactured products. To make activity-based cost calculations, creating a WBS and determining work items appropriately is a useful and necessary effort for effective activity-based risk assessment.

Architectural work on building construction in this case the construction of rental apartments, is a job that has the highest number of work items compared to other types of work items.

Based on the findings above, given the highly demands for the construction of rental apartments, the high number of occupational accidents and the lack of overall implementation of safety cost financing within the Ministry of Public Works and Housing, this study focuses on safety cost components development for architectural component work in rental apartments building project at the Ministry of Public Works and Public Housing base on Work Breakdown Structure.</i>