

Analisa proses kontrol biaya pada manajemen proyek PT. S dalam paket pekerjaan pembangunan fasilitas integrated cold storage kapasitas 100 ton di Kabupaten Kampar tahun anggaran 2018 = Analysis of cost control process in PT. S project management on a 2018 work package: constructing a 100-tonne-capacity integrated cold storage facility in Kampar District

Sarah Shahnaz Ilma, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20498584&lokasi=lokal>

Abstrak

Fasilitas Integrated Cold Storage sangat dibutuhkan oleh Kementerian Kelautan dan Perikanan. Pembangunan fasilitas ICS di Kabupaten Kampar oleh PT. S di tahun anggaran 2018 membuktikan bahwa manajemen proyek yang efektif harus diterapkan. Satu cara untuk menilai kinerja manajemen proyek PT. S adalah dengan menilai proses kontrol biaya selama proyek tersebut. Kontrol biaya adalah proses pengawasan status proyek untuk memperbarui biaya proyek dan mengatur perubahan pada biaya dasar. Proses kontrol biaya dianalisa menggunakan Earned Value Analysis.

Hasil dari penelitian ini menunjukkan bahwa manajemen proyek dari PT. S menghadapi banyak tantangan dalam mempertahankan planned values. Tantangan terbesar datang dari faktor-faktor penyebab keterlambatan di fase konstruksi yang mencakup cuaca, kualitas rendah dari SDM dan distribusi barang dan material. Hasil analisa kasus ini berujung pada kerangka manajemen proyek yang bisa digunakan untuk pekerjaan selanjutnya.

.....Integrated Cold Storage facilities are much needed by Indonesian Marine and Fisheries Ministry. The construction of ICS facility in Kampar District by PT.S in fiscal year 2018 proved that efficient project management must be implemented. One way to measure the performance of PT. S PM is by examining the control cost process throughout the project. Control Costs is the process of monitoring the status of the project to update the project costs and managing changes to the cost baseline. Control cost process is analyzed using Earned Value Analysis.

The results showed that PT. S was not able to manage their cost efficiently. The biggest challenge is caused by delaying factors in construction phase which include weather, low quality in manual labor and distribution of materials and goods. The analysis resulted in improved project management framework that can be used in future projects.