

# Pengaruh komposisi nilai budaya tim terhadap kinerja proyek melalui proses mitigasi risiko teknis. Studi pada proyek teknologi informasi = The effect of team cultural value composition on project performance through technical risk mitigation process. Study on information technology project

Nurma Ainni, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20514387&lokasi=lokal>

---

## Abstrak

Peningkatan tren teknologi saat ini meningkatkan adanya kebutuhan akan upaya-upaya untuk meminimalisir kegagalan proyek teknologi informasi (TI). Proyek TI kini termasuk dalam salah satu proyek dengan risiko yang tinggi sebagai akibat dari semakin meningkatnya kompleksitas serta kebutuhan bisnis. Maka dari itu, untuk memitigasi risiko yang ada, organisasi atau perusahaan membutuhkan tim yang memadai untuk menghadapi serangkaian risiko tersebut agar terhindar dari proyek yang bermasalah maupun gagal.

Penelitian ini diinisiasi untuk dapat memberikan solusi bagi masalah tersebut dengan mengetahui komposisi nilai budaya tim yang paling mungkin memitigasi risiko teknis pada proyek TI, dengan mengukur pada tingkatan individual. Berdasarkan teori dari para ahli dan praktisi nilai budaya dan TI, diyakini bahwa tim yang memiliki proporsi pada komposisi nilai budaya tertentu akan mampu meningkatkan kinerja tim proyek TI melalui proses mitigasi risiko proyek sebagai mediator dan risiko persyaratan dan kompleksitas dari risiko teknis menjadi moderator. Penelitian ini menggunakan studi lapangan dengan survei 212 pekerja dari berbagai negara dan perusahaan TI. Hasil penelitian mengungkapkan tiga hasil utama, yaitu; proses mitigasi risiko proyek TI mampu memengaruhi kinerja proyek tim TI (1), risiko persyaratan dan kompleksitas memoderasi hubungan proses mitigasi risiko proyek TI dan kinerja tim proyek TI (2) dan proses mitigasi risiko proyek TI memediasi pengaruh komposisi nilai budaya tim terhadap kinerja tim proyek TI dalam kondisi yang berbeda-beda (3).

.....The increasing trend of technology nowadays increases the necessity of efforts to minimize the discouraged failure of IT project. IT projects are now included in one of the higher risk projects as a result of the increasing business complexity and requirements. Therefore, to mitigate existing risks, an organization or company needs an adequate team to deal with those risks. This research was initiated to provide a solution to this problem by determine the composition of team culture values that are most likely to mitigate technical risks in IT projects, by measuring it at an individual level. Build upon the theory discovered by IT experts and practitioners, it is believed that a team that has a proportion in the composition of certain cultural values will be able to increase team project performance by risk mitigation process as mediator, and technical risk such as requirements and complexity risk as moderator. This research involved 212 respondents by field study conducted on various countries and IT companies. The research revealed three main results: project risk mitigation process influenced IT project team performance (1), requirements and complexity risks moderate the relationship between of risk mitigation process and IT project team performance (2) and project risk mitigation process mediated the influence of team cultural value composition and IT project team performance.