

Pengembangan metode pengendalian waktu proyek dengan berbasis risiko di PLN Unit Induk Pembangunan Jawa Bagian Barat (Studi kasus: Proyek GISTET 500 kV Muara Karang Baru) = development of project time control methods with risk-based at PLN Unit Induk Pembangunan Jawa Bagian Barat (Case Study : 500 kV Muara Karang Baru S/S Project).

Sidabutar, Edy Roy Antonius, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20519589&lokasi=lokal>

---

Abstrak

Metode pengendalian waktu proyek sering tidak diperhatikan dalam penyelesaian proyek infrastruktur ketenagalistrikan, sehingga banyak proyek mengalami keterlambatan jadwal operasi (COD). Keterlambatan target operasi gardu induk GISTET Muara Karang Baru ini dapat menyebabkan tertundanya evakuasi daya dan penjualan tenaga listrik yang berasal dari pembangkit listrik dengan berbahan bakar murah kepada konsumen baik konsumen industri maupun konsumen rumah tangga yang akan sangat berpengaruh pada income PLN dari selisih nilai produksi dan nilai jual. Penelitian ini dilakukan untuk menemukan suatu pengembangan metode pengendalian waktu proyek untuk pencapaian kinerja waktu dengan berbasis risiko dari aktivitas proyek, baik aktivitas di sisi kontraktor maupun aktivitas project owner. Metode yang digunakan dalam penelitian ini adalah analisis risiko dengan studi kasus pada proyek GISTET Muara Karang Baru dan juga juga survei kuisioner untuk mengidentifikasi risiko dominan yang dapat mempengaruhi kinerja waktu penyelesaian proyek. Selanjutnya, tindakan preventif akan dirancang dan direkomendasikan untuk mengembangkan metode pengendalian proyek pembangunan GISTET Muara Karang Baru sehingga kinerja waktu dapat ditingkatkan. Hasil dalam penelitian ini menunjukkan bahwa terdapat aktivitas pengembangan yang dapat dilakukan, yaitu penerapan manajemen risiko proyek terintegrasi (MRPT) ; metode supervise online jarak jauh dan atau training engineer lokal untuk jadi certified supervised, dan penerapan backfeeding.

.....The project time control method is often not considered in the completion of electricity infrastructure projects, so that many projects experience delays in the operation schedule (COD). The delay in the target operation of the Muara Karang Baru GISTET substation can cause delays in power evacuation and the sale of electricity from power plants with cheap fuel to consumers, both industrial consumers and household consumers, which will greatly affect PLN's income from the difference in production value and value. sell. This research was conducted to find a development of project time control methods for achieving time performance based on risk from project activities, both activities on the contractor side and project owner activities. The method used in this research is risk analysis with case studies on the Muara Karang Baru GISTET project and also a questionnaire survey to identify dominant risks that can affect project completion time performance. Furthermore, preventive measures will be designed and recommended to develop control methods for the Muara Karang Baru GISTET construction project so that time performance can be improved. The results in this study indicate that there are development activities that can be carried out, namely the application of integrated project risk management (MRPT); remote online supervision method and or local engineer training to become certified supervised, and implementation of backfeeding.