

Evaluasi Penerapan Metode Material Requirement Planning (MRP) Sebagai Sistem Inventori Stok Material Pada Proyek Pembangunan Gedung 8 Lantai RSUD Banten Untuk Menjaga Produktivitas Pekerjaan = Evaluation of the Application of Material Requirement Planning (MRP) Method as an Inventory Management System for Stock Materials in the 8-Floor Building Construction Project of the Banten Hospital for Maintaining Work Productivity

Ghuffron Yusuf, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20526861&lokasi=lokal>

Abstrak

Intruksi pemerintah melalui keputusan Menteri Kesehatan memberikan rujukan startegi penanganan covid-19. Terutama bagi setiap rumah sakit yang tidak dapat memenuhi kebutuhan kapasitas ruang isolasi. Strategi tersebut adalah dengan membuat rumah sakit darurat covid-19. Salah satu rumah sakit yang dibangun atas instruksi ini adalah RSUD Banten. Pembangunan RSUD Banten dilaksanakan selama 224 hari. Namun rencana ini mengalami kemunduran sehingga baru dapat diselesaikan pada hari ke 233. Kemunduran ini disebabkan oleh kurangnya material akibat terlambatnya proses pendatangan sehingga produktivitas pekerjaan menjadi turun. Sejatinya proyek tersebut telah menggunakan suatu sistem terintegrasi dalam membantu proses perencanaan dan pengendalian inventori berbasis metode material requirement planning dalam sebuah sistem ERP. Namun dalam pelaksanaanya sistem manajemen inventori tersebut mengalami kendala sehingga menyebabkan terjadinya kekurangan material dan mengganggu proses produksi. Untuk mengetahui dan mengantisipasi permasalahan tersebut maka diperlukanlah sebuah evaluasi terhadap sistem yang ada. Evaluasi yang dilakukan akan melalui beberapa tahapan pengumpulan data untuk kemudian dianalisis dalam upaya menjawab pertanyaan penelitian yang telah disusun. Hasil pengumpulan data dan analisis data yang telah dilakukan adalah bahwa diketahui terdapat 5 (lima) aktivitas dalam penerapan MRP sebagai sistem manajemen inventori stok material pada proyek RSUD Banten yang tidak mencapai tujuan dan/atau sasaran yang telah ditetapkan. Kelima aktivitas tersebut adalah aktivitas estimasi jumlah kebutuhan material, aktivitas pemilihan material, aktivitas pengiriman barang, aktivitas penjagaan dan pengawasan barang, serta aktivitas verifikasi kecocokan barang dengan catatan. Dengan diketahuinya aktivitas – aktivitas yang tidak mencapai tujuan dan/atau sasaranyang telah ditetapkan tersebut makan kemudian dibuatlah strategi penerapan MRP sebagai solusi untuk menangani aktivitas – aktivitas tersebut dalam upaya untuk tetap menjaga produktivitas pekerjaan pada proyek RSUD Banten seperti yang diharapkan

.....The government's instructions through the Decree of the Minister of Health provide a reference for strategies for handling COVID-19. Especially for every hospital that cannot meet the needs of the isolation room capacity. The strategy is to create a COVID-19 emergency hospital. One of the hospitals built on this instruction is the Banten Hospital. The construction of the Banten Hospital was carried out for 224 days. However, this plan experienced a setback so that it could only be completed on day 233. This setback was caused by a lack of material due to the delay in the arrival process so that work productivity fell. In fact, the project has used an integrated system to assist the planning process and inventory control based on the material requirements planning method in an ERP system. However, in its implementation the inventory management system encountered problems, causing material shortages and disrupting the production

process. To find out and anticipate these problems, an evaluation of the existing system is needed. The evaluation carried out will go through several stages of data collection to then be analyzed in an effort to answer the research questions that have been prepared. The results of data collection and data analysis that have been carried out are that it is known that there are 5 (five) activities in the application of MRP as a material stock inventory management system in the Banten Hospital project that do not achieve the goals and/or targets that have been set. The five activities are estimating the amount of material needed, material selection activities, goods delivery activities, goods guarding and monitoring activities, as well as verification activities of goods conformity with records. By knowing the activities that do not achieve the goals and/or targets that have been set, then a strategy for implementing MRP is made as a solution to handle these activities in an effort to maintain work productivity on the Banten Hospital project as expected