

Pengaruh tingkat prioritas identifikasi resiko tahap pelaksanaan pembangunan / peningkatan jalan tol terhadap kinerja biaya pelaksanaan proyek

Deddy Gusnadi, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=82793&lokasi=lokal>

Abstrak

Secara umum proyek konstruksi mempunyai kegiatan yang kompleks dan memiliki unsur ketidakpastian sehingga mengandung resiko. Tidak terkecuali juga dengan proyek jalan tol. Dimana resiko-resiko yang diterima proyek selama masa konstruksi berpotensi mempengaruhi kinerja proyek, termasuk kinerja biaya pelaksanaan proyek.

Untuk mengetahui resiko apa yang berpotensi memberikan pengaruh terhadap kinerja biaya pelaksanaan diperlukan manajemen resiko sebagai pendekatan untuk mengelola resiko. Identifikasi resiko selama masa pelaksanaan diperlukan untuk mengetahui resiko apa yang berpotensi mempengaruhi kinerja biaya pelaksanaan. Dengan demikian akan diperoleh tingkat prioritas masing-masing resiko, sehingga dapat dievaluasi dan diperoleh tindakan penanganan yang tepat (alokasi resiko).

Hasil penelitian menunjukkan bahwa tindakan penanganan yang dilakukan oleh pihak kontraktor terhadap resiko cenderung berbeda. Ini menunjukkan bahwa belum diterapkannya prosedur yang baku terhadap pengelolaan resiko. Untuk itu diharapkan kontraktor jalan tol untuk menerapkan prosedur pengelolaan resiko yang baku.

In general the project of construction have complex activity and have uncertainty element so that contain risk. Do not aside from also with project of turnpike. Where accepted risks the projects of during a period of construction have potency to influence performance of is project of, including performance is expense of execution of project.

To know risk what have potency to give influence to performance is expense of execution needed by risk management as approach to manage risk Identify risk during a period of execution needed to know risk what have potency to influence performance of is expense of execution. Thereby will be obtained by priority level of is each risk, so that can evaluate and obtained by handling action which is accept risk allocation.

Handling action conducted by contractor party to risk tend to differ. This indicates that not yet applied of standard procedure to management of risk. Is for that expected by turnpike contractor to apply procedure management of standard risk.