

Pengaruh tingkat penguasaan value dan resource management dalam tahap pelaksanaan konstruksi bangunan hotel

Harahap, Army Howard, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=85341&lokasi=lokal>

Abstrak

Pembangunan hotel adalah salah satu jenis dari sekian banyak pembangunan gedung, baik secara nasional maupun Internasional. Pembangunan hotel di Indonesia khususnya di Jakarta sangatlah pesat, sehingga membantu serta mempunyai peranan dalam laju perekonomian negara. Selain itu pembangunan hotel sebagai aktivitas manusia dalam melakukan kegiatannya dalam meningkatkan ekonomi manusia itu sendiri, sehingga pertumbuhan hotel bisnis menimbulkan persaingan yang sangat ketat di sektor perhotelan. Persaingan dalam bisnis perhotelan mendorong semangat dalam hal konstruksi. Hal ini diharapkan menjadi pertimbangan dalam membangun sebuah hotel mulai dari tahap perancangan sampai ke pelaksanaan yang bertujuan mengejar biaya seefisien mungkin, mutu yang terbaik dengan waktu sesuai yang disyaratkan. Dalam konstruksi bangunan hotel melibatkan para pihak yaitu pemilik, pemerintah, kontraktor, konsultan perencana, dan konsultan manajemen konstruksi.

Dalam penelitian ini diteliti peran manajemen konstruksi dalam hal pengaruh tingkat penguasaan manajemen value dan manajemen sumber daya (material, peralatan dan manusia) yang diambil dari Construction Management Body Of Knowledge (CMBOK by Haltenhoff) dengan kegiatan-kegiatan manajemen konstruksi pada tahap pelaksanaan konstruksi bangunan hotel terhadap kinerja biaya.

Dari penelitian didapatkan 3 variabel yaitu, (i) Penguasaan value management tentang tahap penjadwalan kerja, (ii) Penguasaan material management tentang identitas dan pengkodean material/peralatan, (iii) Penguasaan human resource material tentang kemampuan sumber daya fisik (manusia, material dan peralatan) sangat berkorelasi (berhubungan) dengan kegiatan-kegiatan Manajemen Konstruksi (i) Jadwal pengadaan material, tenaga dan peralatan, (ii) Mengawasi pemakaian bahan dan peralatan-peralatan pada tahap pelaksanaan konstruksi bangunan hotel dan ke lima variabel tersebut terbukti sangat berpengaruh dalam peningkatan kinerja proyek, dalam hal ini kinerja biaya.

<i>Construction of hotel building is one type of many building construction types. It is happened both in national area and international area. Construction of hotel building in Indonesia especially in Jakarta is increasing recently. It has important role to the growing economy of Indonesia. On the other hand, growth of the number of hotel building construction has been increasing the business competition in the sector of hotel services. Competition in the business of hotel services becomes major consideration to determine whether to build a new hotel building. And it has been pushing the efficiency level, quality requirements and time requirement of the construction activities of hotel building construction. Construction of hotel building involves some stakeholders, who are: the owner, the government, the contractor, the engineering design consultant and the construction management consultant.

This research investigated the roles of the construction management consultant in term of the effect of its understanding level of value management and resource management (consist of: materials, equipments and workforces) adopted from the Construction Management Body of Knowledge (CMBOK) towards the construction management activities in construction phase of hotel building In term of project cost.

This research found that there are three variables, which are: first, understanding level of value management on work scheduling; second, understanding of material management on the identification and coding of materials; and third, understanding of human resource management on abilities of physical resources (i.e.: labors, materials and equipments). These three variables have significant correlation to two activities of construction management, which are: first, procurement scheduling of materials, labors, and equipments and second, control of usage of materials and equipments on the construction phase of hotel building construction. These five variables proved to have contribution to the cost performance of hotel building construction.