

# Peran manajemen dari dominant risk factor terhadap kinerja laba di Proyek Groin Pengaman Pantai Padang

Umar T. A., author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=90745&lokasi=lokal>

---

## Abstrak

Resiko pelaksanaan proyek konstruksi pada tahap III dari Project Life Cycle, yaitu tahap Produksi atau Pelaksanaan konstruksi fisik perlu mendapat perhatian manajemen sejak tender sampai proses pengakhiran proyek. Manajemen resiko meliputi Identifikasi, Kuantifikasi, Pengembangan respon dan Kontrol. Dari analisa tersebut diketahui faktor resiko yang dominan. Dengan mengelola faktor-faktor resiko yang dominan diharapkan bisa mengantarkan proyek kepada pencapaian sasarnya. Proyek yang karena perubahan design menjadi bermasalah dalam pencapaian target laba kotor yaitu dari rencana Rp. 9,651 milyard menjadi Rp. 5,383 milyard atau berkurang sebesar Rp. 4,467 milyard. Setelah dilakukan kegiatan respon terhadap resiko yang dominan, diprediksikan bisa kembali mencapai target labanya, bahkan dimungkinkan bisa dicapai laba kotor sebesar Rp. 14,577 milyard atau 151 % dari target rencana aslinya. Mengejar target perusahaan bersamaan dengan usaha pemenuhan kebutuhan para stake holder akan lebih memperbesar kemungkinan tercapainya target tersebut.. Dan penggunaan teknik-teknik analisa yang sesuai dengan permasalahannya terbukti menghasilkan pengetahuan yang berakurasi tinggi.

<hr><i>Construction Risk at the 3rd phase of Project Life Cycle ( production, fabrication, installation) should have the adequate concern from the tendering up to the closing of the project. Risk Management consist of Identification, Quantification, Risk Response development and Control. These processes define the dominant risk factor. Concentrating on these dominant risk factors management will reach the project objectives. The Project when facing the design change meet the crucial condition to achieve the gross profit target from Rp. 9,652 billion to Rp. 5,383 billion or decreasing Rp. 4,269 billion. By the dominant risk response action, the gross profit predicted to rise over the targeted gross profit. Even possible to reach Rp. 14,577 billion or 151 % from the original of profit target. Simultaneously attaining internal corporate objectives and provided stakeholders needs make the greater probability to overcome the targets. And utilization of adequate techniques of analyses to the problem solving represent the high accuracy research finding.</i>