

# Evaluasi prosedur monitor dan kontrol dalam pelaksanaan Project Integration Management oleh PT AWP = Evaluation of monitor and control procedures in the implementation of Project Integration Management by PT AWP

Andika Syahbana, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920517813&lokasi=lokal>

---

## Abstrak

Laporan magang ini mengevaluasi kesesuaian prosedur monitor dan kontrol dalam pelaksanaan project integration management sebagai bagian dari project management office yang dilakukan oleh PT AWP terhadap PT GIA Tbk serta menganalisis hasil refleksi diri dari pengalaman magang di PT AWP. Evaluasi dilakukan dengan melihat ketersediaan dan keefektifan seluruh dokumen/alat/teknik yang digunakan selama proses project integration management untuk proyek change management post-merger integration PT GIA Tbk terhadap karakteristik dalam input (dokumen), alat dan teknik, serta output dari teori prosedur monitor dan kontrol oleh Clements et al (2013). Berdasarkan hasil evaluasi, PT AWP telah melaksanakan prosedur monitor dan kontrol yang sebagian besar telah sesuai dengan karakteristik dan berjalan secara efektif, tetapi terdapat dua dokumen/alat/teknik yang tidak sesuai dengan karakteristik dalam teori, dua dokumen/alat/teknik kurang berjalan efektif, satu dokumen/alat/teknik tidak dapat dinilai keefektifannya karena kurang relevan untuk proyek. Selanjutnya, pengalaman magang di PT AWP dianalisis melalui evaluasi hal yang telah dan belum berjalan dengan baik dari beberapa pengalaman selama program magang dengan mengaitkan beberapa teori yang sejalan dengan pengalaman tersebut, serta menentukan sebuah tindak lanjut yang akan dilakukan di masa depan.

.....This internship report evaluates the suitability of monitoring and control procedures in the implementation of project integration management as part of the project management office carried out by PT AWP towards PT GIA Tbk and analyzes the results of the self-reflection from the internship experience at PT AWP. Evaluation is carried out by looking at the availability and effectiveness of all documents/tools/techniques used during the project integration management process for the PT GIA Tbk change management post-merger integration project against the characteristics in the inputs (documents), tools and techniques, as well as the outputs of the theory of monitoring and control procedures by Clements et al (2013). Based on the evaluation results, PT AWP has carried out monitoring and control procedures, most of which are in accordance with the characteristics and are running effectively, but there are two documents/tools/techniques that are not in accordance with the characteristics in theory, two documents/tools/techniques are less effective, one document/tool/technique cannot be assessed for its effectiveness because it is not relevant to the project. Furthermore, the self-reflection at PT AWP is analyzed through evaluation of things that have and have not gone well from some of the experiences during the internship program by linking several theories that are in line with these experiences, and determining a follow-up that will be carried out in the future.