

# Rekayasa Konstruksi Pekerjaan Tanggul Banjir Sungai Ciujung - Ciujung Priority Civil Works Package = Construction Engineering of Ciujung River Flood Embankment - Works Ciujung Priority Civil Works Package 3

Junaiedy Malay, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920517944&lokasi=lokal>

---

## Abstrak

Ciujung Priority Civil Works Package 3 adalah paket pekerjaan penanggulangan banjir yang dikerjakan oleh PT. PP-AMKA KSO, merupakan proyek yang menggunakan dana pinjaman dari Asian Development Bank. Sebagai bentuk tanggung jawab Indonesia proyek ini diharapkan dapat memberikan manfaat bagi masyarakat sekitarnya Sungai Ciujung. Praktik keinsinyuran ini bermaksud untuk mengevaluasi progres pekerjaan di Proyek Ciujung Priority Civil Works Package 3. Hasil evaluasi penulis deviasi progress pada bulan 13 waktu pelaksanaan sebesar – 14.970 %, kemudian penulis mencari langkah-langkah penanganan pelaksanaan pekerjaan dengan cara melakukan Mutual Check, Rekayasa Desain, dan Contract Change Order (CCO), langkah tersebut diambil untuk mengejar ketertinggalan progress. Kemudian hasil dari evaluasi yang diterapkan dilapangan untuk mampu mengejar progress pekerjaan sesuai dengan progress yang direncanakan.

.....Ciujung Priority Civil Works Package 3 is a flood management work package carried out by PT. PP-AMKA KSO, is a project that uses loan funds from the Asian Development Bank. As a form of Indonesia's responsibility, this project is expected to provide benefits to the surrounding community of the Ciujung River. This engineering practice intends to evaluate the progress of work in the Ciujung Priority Civil Works Package 3 Project. The results of the author's evaluation of the deviation of progress in the 13th month of implementation time of – 14,970%, then the author looked for steps to handle the implementation of the work by conducting Mutual Checks, Design Engineering, and Contract Change Orders (CCO), these steps were taken to catch up with the progress. Then the results of the evaluation applied in the field to be able to pursue the progress of the work in accordance with the planned progress.