

Analisis Penerapan Sistem Informasi Pengendalian Proyek (SIPP) Pada Proyek EPC Studi Kasus Proyek EPC Pembangunan Open Access RU VII Kasim, Sorong = Analysis of The Implementation of Project Control Information Systems in EPC Projects Case Study of EPC Project for Open Access Development of RU VII Kasim, Sorong

Rudi Iryanto, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920523578&lokasi=lokal>

Abstrak

Sistem Informasi merupakan suatu sistem yang diperlukan organisasi dalam mengevaluasi kinerja suatu proyek. Pada proyek EPC diperlukan tools untuk dapat membantu mengevaluasi biaya dan progress. Untuk itu melalui Sistem Informasi Pengendalian Proyek (SIPP) dapat diketahui prognosa biaya maupun progress proyek. Penelitian ini menggunakan metode mix method yang bertujuan untuk menganalisis kinerja SIPP pada proyek Open Access Sorong dengan cara membandingkan laporan Rencana Kerja Keuangan (RKK) dengan data yang terinput pada sistem SIPP dan metode wawancara kepada user, atasan langsung dan manajemen atas, sehingga dapat dihasilkan suatu kesimpulan serta rekomendasi perbaikan input data dan penggunaan SIPP pada proyek EPC. Hasil penelitian kuantitatif yang telah dilakukan pada persentase kesesuaian data item biaya dan item progress RKK yang terinput pada SIPP bulan Desember 2022, Januari 2023 dan Februari 2023 nilai kesesuaiannya masih kecil. Program SIPP dinyatakan sudah cukup bagus berdasarkan hasil penelitian kualitatif dengan metode wawancara kepada user, atasan user dan manajemen tingkat atas. Namun diperlukan perbaikan dalam proses verifikasi data setelah dilakukan penginputan. Usulan proses bisnis baru diharapkan dapat memperbaiki proses input data dan kesesuaian data terinput adalah 100%. Sehingga permasalahan pembayaran kepada supplier dan progress tidak mengalami hambatan akibat terjadi ketidaksesuaian data pada SIPP.

.....Information System is a system that is needed by organizations in evaluating the performance of a project. In EPC projects, tools are needed to help evaluate costs and progress. For this reason, through the Project Control Information System (SIPP), the prognosis of costs and project progress can be known. This study uses a mix method that aims to analyze the performance of SIPP in the Sorong Open Access project by comparing the Financial Work Plan (RKK) report with data inputted in the SIPP system and interview methods to users, direct supervisors and upper management, so that a conclusion and recommendations can be produced for improving data input and the use of SIPP in EPC projects. The results of quantitative research that have been carried out on the percentage of suitability of cost item data and RKK progress items inputted in the SIPP in December 2022, January 2023 and February 2023 the conformity value is still small. The SIPP program is stated to be quite good based on the results of qualitative research with interview methods to users, user superiors and upper management. However, improvements are needed in the data verification process after input. The proposed new business process is expected to improve the data input process and the conformity of the input data is 100%. So that payment problems to suppliers and progress do not experience obstacles due to data discrepancies in SIPP.