

# Hambatan Implementasi Kereta Cepat Jakarta Bandung Tahun 2015-2019 = The Implementation Barriers of the Jakarta-Bandung High-Speed Railway 2015-2019

Bayu Ungul Yudhanto, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920523635&lokasi=lokal>

---

## Abstrak

Penelitian ini membahas penyebab munculnya hambatan implementasi dalam kebijakan pembangunan infrastruktur di Indonesia yaitu Kereta Cepat Jakarta Bandung. Kereta Cepat Jakarta Bandung diharapkan dapat beroperasi dan memberikan dampak pada tahun 2019. Kendati demikian, implementasi Kereta Cepat Jakarta Bandung mengalami keterlambatan. Penelitian ini bertujuan untuk menjelaskan penyebab terhambatnya implementasi Kereta Cepat Jakarta Bandung pada tahun 2015-2019 melalui perspektif kebijakan publik. Terdapat beragam studi mengenai Kereta Cepat Jakarta Bandung, tetapi hambatan dalam proses implementasi perlu dikaji lebih jauh. Pendekatan yang digunakan pada penelitian ini adalah kualitatif. Jenis penelitian yang dilakukan adalah studi kasus dimana Kereta Cepat Jakarta Bandung sebagai unit analisis. Pengumpulan data primer dan sekunder dilakukan dengan metode wawancara dan dokumentasi. Penelitian ini menggunakan model implementasi kebijakan dan konsep implementation arrangements untuk melihat penyebab munculnya hambatan dalam implementasi Kereta Cepat Jakarta Bandung. Penelitian ini menemukan bahwa terjadi hambatan teknis, teknokratis, dan politik sehingga terjadi keterlambatan yang disebabkan oleh, kepentingan China Development Bank yang berdampak secara signifikan terhadap perubahan implementasi. Selain itu, institusi dan rezim dalam formulasi dan implementasi menghadirkan perencanaan yang kurang baik oleh penyelenggara. Terakhir, terjadi pertentangan oleh aktor-aktor yang berkepentingan sehingga menuntut adanya incentif yang tidak direncanakan, hal ini menyebabkan kerugian waktu dan finansial bagi proyek KCJB.

.....This research delves into the factors contributing to the barriers in implementing infrastructure development policies in Indonesia, specifically focusing on the Jakarta-Bandung High-Speed Railway (HSR) project. Originally scheduled to begin operation and have an impact in 2019, the implementation of the Jakarta Bandung HSR encountered delays. The study aims to elucidate the reasons behind the hindrances faced during the implementation of the Jakarta Bandung HSR between 2015 and 2019 from the perspective of public policy. While existing studies have touched on the Jakarta-Bandung High-Speed Railway project, a deeper analysis of the barriers in the implementation process is warranted. A qualitative approach is employed for this research, with a case study design centered on the Jakarta Bandung HSR as the analytical unit. Primary and secondary data are gathered through interviews and documentation methods. This study utilizes the policy implementation model and the concept of implementation arrangements to examine the factors contributing to the obstacles in the Jakarta-Bandung High-Speed Railway project. The research reveals that technical, technocratic, and political barriers occurred, resulting in delays caused by the interests of the China Development Bank that significantly impacted the implementation dynamics. Additionally, weak planning by the organizers due to institutional and regime factors contributed to the hindrances. Lastly, conflicting interests of stakeholders led to unforeseen incentives, causing time and financial losses for the Jakarta Bandung HSR project.