

Pengembangan Strategi Kontraktor Asing dengan Skema Kerjasama Joint Operation Berbasis Risiko untuk Meningkatkan Kinerja Waktu Proyek Pembangunan Gedung Bertingkat Tinggi = Strategic Development of Foreign Contractor with Risk-Based Joint Operation Scheme to Improve Time Performance Of High-Rise Building Construction Project

Muthiana Rizka, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920532772&lokasi=lokal>

Abstrak

Menurut Permen-PU No 10/PRT/M/2014 seluruh Badan Usaha Jasa Konstruksi Asing (BUJKA) di Indonesia wajib untuk membentuk ikatan kerjasama dalam bentuk Joint Operation dengan Badan Usaha Konstruksi Nasional (BUJKN) dalam melaksanakan kegiatan konstruksi di Indonesia. Proyek dengan skema kerjasama Joint Operation memiliki risiko yang lebih kompleks dibandingkan proyek pada umumnya karena melibatkan dua atau lebih perusahaan dengan karakteristik yang berbeda sehingga lebih rentan mengalami keterlambatan. Penelitian ini dilakukan dengan melakukan studi kasus pada PT.X yang merupakan salah satu perusahaan kontraktor swasta asing yang mendirikan perwakilannya di Indonesia dengan spesialisasi pembangunan gedung bertingkat tinggi. Pemengembangan strategi proyek dilakukan dengan pendekatan manajemen risiko berbasis PMBOK 2017 dengan melakukan penilaian dan analisa terkait faktor risiko apa saja yang dominan pada setiap tahap siklus hidup proyek pembangunan gedung bertingkat tinggi dengan skema Joint Operation yang berpengaruh terhadap kinerja waktu dilanjutkan dengan merumuskan respon risiko dari masing-masing risiko dominan. Hasil dari penelitian ini berupa faktor risiko dominan pada setiap tahap siklus hidup proyek pembangunan gedung bertingkat tinggi dengan skema Joint Operation dan respon risiko sebagai pengembangan strategi proyek pembangunan gedung bertingkat tinggi dengan skema Joint Operation untuk meningkatkan kinerja waktu proyek

.....According to The Minister of Public Works Regulations (Permen-PU) No. 10/PRT/M/2014 all Foreign Construction Services Business Entity (BUJKA) in Indonesia are obliged to cooperate in joint operations with the National Construction Services Business Entity (BUJKN) in carrying out construction activities in Indonesia. Projects with joint operation schemes have more complex risks than projects in general because they involve two or more companies with different characteristics so that they are more vulnerable to delays. In this study, a case study will be conducted at PT. X which is one of the foreign private contractor company that has established its representative in Indonesia specializing in the construction of high-rise buildings.

The project strategy development is carried out using a risk management approach based on PMBOK 2017 by conducting an assessment and analysis related to what risk factors are dominant at each stage of the life cycle of a high-rise building project with a Joint Operation scheme that affects time performance followed by formulating a risk response from each dominant risk. The results of this study are the dominant risk factors at each stage of the life cycle of a high-rise building project with the Joint Operation scheme and risk response as strategy development for high-rise building projects with the Joint Operation scheme to improve project time performance.