

Pencegahan Keterlambatan dan Percepatan Pelaksanaan Pekerjaan Struktur Pada Pembangunan Proyek PIK ADR Office & Apartment = Delay Prevention and Acceleration of the Structural Works at PIK ADR Office & Apartments Project

Indrawan Juwono, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920537539&lokasi=lokal>

Abstrak

Pelaksanaan Pembangunan Proyek seringkali mengalami keterlambatan. Sebagai Project Manager dari Owner, yang bertanggung jawab perihal mutu, biaya, dan waktu pelaksanaan proyek, praktikan berupaya untuk mencegah keterlambatan dalam pelaksanaan pekerjaan struktur mulai dari pekerjaan raft foundation, hingga topping off, yakni pengecoran struktur atap di lantai 30. Laporan Praktik Keinsinyuran ini berisikan upaya pencegahan yang dilakukan secara bersama oleh Practikan, Kontraktor, dan Manajemen Konstruksi di lapangan, guna mencapai waktu pelaksanaan yang tepat. Upaya tersebut kemudian dianalisa menggunakan kerangka Profesionalisme, Kesehatan Keselamatan Kerja dan Lingkungan, dan Kode Etik Insinyur Persatuan Insinyur Indonesia. Salah satu pembelajaran penting dalam praktik ini adalah bahwa percepatan hanya dapat dilakukan jika dan hanya jika mutu pelaksanaan sudah baik dan didukung oleh tim kerja yang handal. Bilamana suatu pekerjaan, yang mutunya belum baik, dipaksa dipercepat dan mengakibatkan komplain, justru malah akan memperlambat proyek.

.....As the Owner's Project Manager, Practitioner is responsible for the quality, cost, and delivery of the project. As Construction Projects is often delayed, Practitioner attempts to complete the Works on-time, preventing delay. The study period synchronized with the construction of raft foundation until roof casting ("topping off") at the 30th storey. This Engineering Practice Report consists of the efforts done collaboratively by the Builder, Construction Manager, and the Practitioner to achieve the Completion of the structural works to be on-time. This joint effort is then analysed using the Professionalism, Health, Safety, and Environment, and the Engineering Code of Ethics framework. One important lesson learnt from this practice is that Works shall not be expedited should the quality of the result is still questionable. Uncertainty in quality has the risk of complain and should the complaint arise, it would cause further repair works which takes longer time than if it is not initially expedited.