

Analisis Faktor Risiko Penyebab Keterlambatan pada Pekerjaan Struktur atas Bangunan Gedung Berbasis Work Breakdown Structure = Analysis of Risk Factor Causing Delay in Upper Structure Work of Building Construction Based on Work Breakdown Structure

Dorri Andri Pamungkas Susanto, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=9999920538534&lokasi=lokal>

Abstrak

Pada pelaksanaan proyek konstruksi bangunan gedung pasti akan terjadi keterlambatan baik itu signifikan ataupun tidak. Hal tersebut dikarenakan proyek konstruksi sangat rumit dan kompleks. Keterlambatan adalah penambahan waktu setelah tanggal penyelesaian yang disepakati para pihak. Keterlambatan konstruksi memiliki konsekuensi negatif yang signifikan terhadap kinerja proyek dalam hal hilangnya pendapatan dan reputasi pihak-pihak yang terlibat, dan keterlambatan untuk memberikan layanan yang diharapkan dari proyek. Penelitian ini bertujuan untuk mengidentifikasi dan menghitung besar nilai faktor-faktor risiko yang mempengaruhi keterlambatan pada aktivitas pekerjaan struktur atas gedung, menganalisis dan mengukur faktor-faktor risiko yang paling mempengaruhi keterlambatan pada aktivitas pekerjaan struktur atas gedung serta menyusun dan menganalisis tindakan pengendalian faktor-faktor risiko yang paling mempengaruhi keterlambatan pada aktivitas pekerjaan struktur atas gedung. Variabel-variabel yang akan diteliti adalah aktivitas pekerjaan struktur atas, faktor keterlambatan kontraktor, sub kontraktor/vendor, konsultan pengawas, konsultan perencanaan, pemilik proyek. Hasil analisis menunjukkan bahwa peringkat pertama faktor yang menyebabkan keterlambatan yaitu Sub kontraktor / vendor dengan nilai RII 0.260 pada paket pekerjaan baja atap. Sedangkan peringkat kesembilan atau terakhir yaitu konsultan pengawas dengan nilai RII 0.241 pada paket pekerjaan baja atap. Penelitian ini berimplikasi positif sebagai acuan dalam pengelolaan pekerjaan struktur atas gedung berikutnya.

.....During the execution of construction projects for building structures, delays are inevitable, whether significant or minor. This is primarily due to the intricate and complex nature of construction projects. Delay is defined as an extension of time beyond the agreed-upon completion date by the involved parties.

Construction delays bear significant negative consequences on project performance, encompassing loss of revenue and tarnished reputation for the involved stakeholders, along with a postponement in delivering the anticipated project services. This study aims to identify and assess the magnitude of risk factors influencing delays in the upper structural work activities of buildings, analyze and measure the most influential risk factors affecting delays in these activities, and formulate and evaluate control measures for the most impactful risk factors contributing to delays in the upper structural work activities of buildings. The variables under scrutiny encompass upper structural work activities, contractor delay factors, subcontractors/vendors, supervising consultants, planning consultants, and project owners. The analysis results indicate that the primary factor causing delays is subcontractors/vendors, obtaining an RII value of 0.260 in the steel roof work package. Meanwhile, the ninth or last-ranked factor is supervising consultants, with an RII value of 0.241 in the steel roof work package. This research holds positive implications as a reference point for managing subsequent upper structural work in future building projects.