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Pada skripsi ini membahas mengenai perhitungan biaya upah tenaga kerja yang dapat dihemat sebagai hasil
dari optimasi biaya perencanaan tenaga kerja pada pekerjaan pengecoran, sehinggatidak lagi terdapat waste
tenaga kerja. Penelitian ini adalah penelitian kuantitatif dengan desain deskriptif. Hasil penelitian
menyebutkan bahwa komposisi optimasi ?Metode PAHS & Upah Borongan Proyek? merupakan komposisi
optimasi yang paling optimal yang dapat mengurangi biaya akibat waste tenaga kerja (idle cost), sehingga
dapat dilakukan penghematan terhadap biaya perencanaan tenaga kerja pengecoran.

...... This study compares the calculation of labor costs can be saved as a result of optimization of the cost of
labor planning in concrete casting, so thereis no longer waste manpower. A quantitative method with
descriptive design is used in this study. The result of the research shows that the optimization composition
"PAHS Method & Labor Cost Based on The Contractors Rate" is the most optimal composition of
optimization that can reduce labor costs due to waste (idle cost), so the cost savings can be done in the cost
of labor planning in concrete casting.
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