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Bisnis Konstruksi merupakan kegiatan yang paling dominan dalam perkembangan bisnis di Indonesia saat
ini. Banyaknya proyek konstruks saat ini tentu akan menimbulkan limbah material konstruksi apabila tidak
dikelola dengan baik. Beragamnya limbah konstruks yang ada di proyek mempunyai pengaruh tersendiri
terhadap pengendalian biaya di proyek, sehingga diperlukan suatu sistem pengeloaan yang baik dan
terencana. Penelitian ini dilakukan untuk melihat seberapa besar pengaruh waste management yang
dihasilkan dari kegiatan konstruksi pada pekerjaan struktur terhadap kinerja biaya akhir proyek bangunan
gedung di PT X. Metode yang digunakan adalah metoda survei. Data didapat dari kuisioner kepada
responden terkait pada pengembangan waste management proyek bangunan gedung di PT X. Pengolahan
data dilakukan menggunakan alat bantu statistik.

Construction Business is the most dominant activity for business development in Indonesiatoday . The
number of the current construction project would generate waste construction material very much , if not
managed properly . The diversity of construction waste that isin the project has its own influence on cost
control in the project , so we need a good management of the system and planned . This study was
conducted to see how much influence the development of waste management systems material generated
from construction activities at the job structure) toward the performance of the final cost of building projects
at PT X. The method used was a survey method . Data obtained from the questionnaires to the respondents
related to the development of the waste management system building construction projectsin PT X. Data
processing was performed using statistic tools.
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