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Abstrak
 

Kondisi ekonomi di awal tahun 2020 yang terdampak akibat pandemi penyebaran wabah COVID-19

mempengaruhi turun nya pendapatan bagi berbagai sektor bisnis, pemerintah dan berdampak pada kegiatan

konstruksi infrastruktur. Ide maupun dorongan untuk melakukan mengurangi biaya pada proyek muncul

akibat pertimbangan efisiensi biaya, sehingga peneliti dengan cermat melihat kondisi proyek dan

mempertimbangkan semua alternatif yang memungkinkan di tahap desain untuk menciptakan optimalisasi

biaya proyek ditengah kondisi pandemi. Pada studi kali ini bagaimana prinsip Value Engineering diterapkan

pada proyek dilakukan dimana proyek pembangunan stadion internasional Jakarta menjadi contoh proyek

yang akan diteliti. Tingkat keberhasilan implementasi Value Engineering dilakukan pada proses setelah

detail engineering design. Hasil yang didadapatkan dalam Value Engineering proyek dapat melakukan

efisiensi biaya dan mampu mengurangi biaya proyek.
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In early 2020, the current economic condition is affected by the pandemic of the spread of the COVID-19

outbreak affected the decline in income for various business sectors and impacted on infrastructure

construction activities. Ideas and encouragement to make cost efficiency on the project arise, so researchers

carefully look at project conditions and consider all possible alternatives at the design stage to optimize

project costs amid pandemic conditions. In this study how the principle of Value Engineering is applied to

projects where the Jakarta international stadium construction project is an example of a project that will be

examined. The success rate of the implementation of Value Engineering is carried out in the process after

the detailed engineering design. The results obtained in the project Value Engineering can be cost efficient

and able to reduce project.
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