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Abstrak
 

Sustainable procurement melalui pengadaan konstruksi memiliki potensi yang cukup besar untuk

memajukan strategi keberlanjutan proyek di mana pengadaan produk, peralatan, mesin, dan layanan

merupakan aspek penting, terutama di gedung-gedung tinggi. Kurangnya kebijakan dan dukungan dari

organisasi untuk penerapan sustainable procurement secara tepat dan jelas. Salah satu solusi yang dapat

dilakukan yaitu dengan pengembangan framework sustainable procurement dengan melihat di negara mana

atau perusahaan mana yang sudah menerapkan dan sesuai untuk diimplementasikan di proyek apartemen

TOD LRT. Maka metode dalam penelitian ini dengan memvalidasi faktor-faktor kebijakan dan kelembagaan

serta menguji hubungan kebijakan dan kelembagaan terhadap sustainable procurement, melalui kuisioner

yang akan diolah menggunakan metode PLS-SEM dengan software SmartPLS. Setelah itu, dilakukan

benchmarking ke negara atau perusahaan untuk menentukan model framework yang tepat untuk diterapkan

di proyek apartemen TOD LRT berdasarkan validasi pakar. Hasil penelitian menunjukkan berbagai faktor

diperoleh pada kebijakan dan kelembagaan sustainable procurement, yang dapat menjadi dasar

pengembangan framework. Lalu didapat hubungan antar variabel dimana kebijakan berpengaruh positif

terhadap kelembagaan, kebijakan berpengaruh positif terhadap sustainable procurement, dan kelembagaan

berpengaruh positif terhadap sustainable procurement. Kemudian, penelitian ini menunjukkan bahwa

framework SOP pengadaan yang eksisting di-improve berdasarkan integrasi kebijakan dan kelembagaan

yang saling berkorelasi untuk mengembangkan model framework SOP sustainable procurement pada proyek

apartemen TOD LRT.

......Sustainable procurement through construction procurement has considerable potential to advance project

sustainability strategies where the procurement of products, equipment, machinery and services is an

important aspect, especially in High-rise buildings. Lack of policies and support from organizations to

implement sustainable procurement in a precise and clear manner. One solution that can be done is to

develop a sustainable procurement framework by looking at which countries or which companies have

implemented it and are suitable for implementation in the TOD LRT apartment project. So the method in

this study is to validate policy and institutional factors as well as examine policy and institutional

relationships with sustainable procurement, through a questionnaire that will be processed using the PLS-

SEM method with SmartPLS software. After that, benchmarking is carried out to countries or companies to

determine the right framework model to be implemented in the TOD LRT apartment project based on expert

validation. The results of the research show that various factors are obtained in sustainable procurement

policies and institutions, which can become the basis for developing a framework. Then we get the

relationship between variables where policies have a positive effect on institutions, policies have a positive

effect on sustainable procurement, and institutions have a positive effect on sustainable procurement. Then,

this study shows that the existing procurement SOP framework is improved based on the integration of
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policies and institutions that correlate with each other to develop a sustainable procurement SOP framework

model for the TOD LRT apartment project.

 


