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Abstrak
 

Implementasi Green Retrofit di Indonesia belum terlalu banyak walaupun sudah terdapat payung hukum

PERMEN PUPR no.21 tahun 2021 sudah di bentuk, dan GBCI sebagai standar bangunan hijau yang lebih

dulu berlaku sebelum PERMEN PUPR no.21 Tahun 2021 muncul. Berdasarkan data yang sudah ada,

terdapat banyak masalah dalam menentukan keputusan pembangunan proyek green retrofit, salah satunya

karena estimasi biaya yang kurang akurat. Integrasi BIM dan WBS Green Retrofit dirasa merupakan suatu

solusi untuk meningkatkan akurasi pada proses estimasi biayanya. Penelitian ini akan mempelajari proses

estimasi biaya pada proyek green retrofit hingga penerapannya menggunakan BIM untuk menghasilkan

estimasi biaya proyek pada tahap perencanaan. Hasil dari penelitian ini di dapatkan bahwa model hubungan

antara variabel WBS (X1) , BIM (X2), Proses estimasi biaya (X3) dan akurasi biaya (Y1) memiliki

hubungan dan saling mempengaruhi dengan persamaan hubungan. Y= 0,114 + 0,119 X1 + 0,243 X2 + 0,632

X3. Adapun hubungan antar WBS tidak bersifat secara langsung, terhadap Akurasi biaya, melainkan

berhubungan langsung terhadap proses estimasi dengan model persamaan X3= 1.092 + 0.387 X1 + 0.389

X2. Penerapan BIM pada penelitian ini bersifat quantity take off dengan proses Analisa harga di

kombinasikan dengan Teknik manual di Microsost Excel.

......There is not much implementation of Green Retrofit in Indonesia even though there is already a legal

umbrella, PERMEN PUPR no.21 of 2021 has been formed, and GBCI as a green building standard was in

effect before PERMEN PUPR no.21 of 2021 appeared. Based on existing data, there are many problems in

determining the decision to build a green retrofit project, one of which is inaccurate cost estimates. It is felt

that the integration of BIM and WBS Green Retrofit is a solution to increase accuracy in the cost estimation

process. This research will study the cost estimation process for green retrofit projects and its application

using BIM to produce project cost estimates at the planning stage. The results of this research show that the

relationship model between the variables WBS (X1), BIM (X2), cost estimation process (X3) and cost

accuracy (Y1) has a relationship and influences each other with a relationship equation. Y= 0.114 + 0.119

X1 + 0.243 X2 + 0.632 X3. The relationship between WBS is not direct, to cost accuracy, but is directly

related to the estimation process with the equation model X3= 1.092 + 0.387 X1 + 0.389 X2. The

application of BIM in this research is quantity take off with a price analysis process combined with manual

techniques in Microsoft Excel.
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