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Skripsi ini membahas analisis dan optimasi tower crane dalam pembangunan gedung tingkat tinggi.
Penelitian ini menggunakan pendekatan kuantitatif dengan menghitung kebutuhan atau volume angkut besi,
bekisting, dan perancah yang dibutuhkan dalam proses konstruksi gedung tingkat tinggi berdasarkan hasil
pemodelan yang dilakukan pada software BIM Tekla Structures. V olume angkut tersebut menjadi dasar
untuk perhitungan waktu operasional tower crane untuk menentukan alternatif lokasi terbaik untuk
mencapa waktu operasional yang paling singkat. Hasil penelitian menunjukkan bahwa perencanaan dan
penempatan lokasi yang lebih efektif dapat menghemat waktu operasional hingga 25,66 hari.

...... This thesis discusses the analysis and optimization of tower cranesin the construction of high-rise
buildings. This research uses a quantitative approach by calculating the need or volume of transportation of
iron, formwork, and scaffolding needed in the high-rise building construction process based on the results of
modeling carried out in Tekla Structures. This transport volume is used for calculating tower crane
operational time to determine the best aternative location to achieve the shortest operational time. The
research results show that more effective planning and location placement can save operational time up to
25.66 days.
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