

Pembangunan giant sea wall dengan metode risk based project financing = Giant sea wall construction with risk based project financing

Yudo Widiatmoko, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20423427&lokasi=lokal>

Abstrak

ABSTRAK

Pantai Utara kota DKI Jakarta (Pantura Jakarta) termasuk ke dalam kawasan strategis. Kawasan Pantura Jakarta memiliki banyak permasalahan diantaranya adalah penurunan tanah dan banjir pasang air laut (banjir Rob). Strategi pengamanan pantai Jakarta merupakan alternatif penataan kawasan strategis Pantura Jakarta. Pembangunan Giant Sea Wall (GSW)/ dinding laut raksasa dengan menggunakan mekanisme Public Private Partnership (PPP), merupakan salah satu sekenario alternatif dari penataan kawasan strategis pantura Jakarta. Namun dengan besarnya probabilitas kegagalan proyek dengan skala besar yang menggunakan mekanisme PPP, penting untuk mengkaji dan merencanakan Manajemen Risiko termasuk rencana mitigasi risiko pada proyek ini dengan melakukan simulasi monte carlo pada model finansial yang diintegrasikan dengan pengaruh risiko untuk menentukan Expected Value of Project yang dibandingkan dengan batasan batasan yang dapat diterima para stakeholder untuk menjadi pertimbangan bagi pengambil keputusan.

<i>ABSTRACT</i>

North coast city of Jakarta (Jakarta northern coast) are included in the strategic region. Northern Coast Jakarta has a lot of problems include land subsidence and sea water flooding (flood Rob). Jakarta coastal protection strategy is an alternative arrangement of a strategic area north coast of Jakarta. Development of Giant Sea Wall (GSW) / giant sea wall by using the mechanism of Public Private Partnership (PPP), is one of the alternative scenario of structuring a strategic area north coast of Jakarta. However, the magnitude of the probability of failure of projects with large scale that uses the mechanism of PPP, it is important to assess and plan for risk management including risk mitigation plan in the project by performing monte carlo simulation on a financial model that is integrated with the influence of risk to determine the Expected Value of Project compared to limits of acceptable limits stakeholders to be considered for decision makers.</i>