

Analisis manfaat penerapan CMMI-DEV ML-3 pada proyek pengembangan perangkat lunak : studi kasus PT. XYZ = Benefit analysis of CMMI-DEV ML-3 implementation in software development project case study PT. XYZ

Panjaitan, Immanuel, author

Deskripsi Lengkap: <https://lib.ui.ac.id/detail?id=20434396&lokasi=lokal>

Abstrak

PT. XYZ merupakan salah satu perusahaan penyedia layanan TI di Indonesia, yang menggunakan CMMI untuk perbaikan proses. Melalui implementasi CMMI, PT. XYZ berharap memperoleh manfaat melalui perbaikan proses. Namun sampai dengan penelitian ini dilakukan, PT. XYZ belum memperoleh manfaat yang optimal. Hal ini dilihat dari beberapa delivery proyek yang tidak tepat waktu dan realisasi effort dari beberapa proyek lebih besar dari perencanaan.

Penelitian ini bertujuan untuk mengidentifikasi manfaat yang diperoleh PT. XYZ dari implementasi CMMI. Identifikasi manfaat dilakukan dengan membandingkan data implementasi proyek sebelum dan setelah CMMI. PT. XYZ berharap dapat mengidentifikasi proses yang belum optimal pada pelaksanaannya, sehingga PT. XYZ dapat melakukan evaluasi untuk meningkatkan proses tersebut menjadi lebih baik. Berdasarkan identifikasi manfaat tersebut, kemudian digunakan untuk mengidentifikasi manfaat yang berpengaruh terhadap kesuksesan proyek pengembangan perangkat lunak. Selanjutnya, PT. XYZ menentukan prioritas manfaat yang harus dicapai yang berpengaruh terhadap kesuksesan proyek pengembangan perangkat lunak. Pada penelitian ini, data yang digunakan adalah data primer dan data sekunder. Data primer diperoleh dari hasil wawancara dan kuesioner sedangkan data sekunder diperoleh dari dokumen pendukung PT. XYZ.

Hasil penelitian ini adalah identifikasi manfaat CMMI yang diperoleh PT. XYZ. Kemudian melakukan analisis terhadap manfaat CMMI yang mempengaruhi kriteria kesuksesan proyek pengembangan perangkat lunak.

.....

PT. XYZ is one of IT service providers in Indonesia who use CMMI for process improvement. With the implementation of CMMI, PT. XYZ expect to gain benefit through process improvement. But until this research is done, PT. XYZ has not derive optimal benefits, based on several delivery projects that are not on time and effort realization of some projects bigger than planning.

This research aimed to identify the benefits obtained by PT. XYZ after CMMI implementation. Identifying benefits gained by performing comparison the data of project implementation before and after CMMI. PT. XYZ look forward to identify the processes that is not optimal when project implementation. Based on these results, PT. XYZ can evaluate and improve the process better. The result of benefit identification is used to identify which benefits that affect the success of software development project. PT. XYZ determine the priority of the benefits to be achieved, making it easier to gain the benefit that influence the success of software development projects. In this research, the data used are primary and secondary data. The primary data obtained from interviews and questionnaires while the secondary data obtained from PT. XYZ supporting documents.

The results of this study was identification of the CMMI benefits that obtained PT. XYZ which affecting

success criteria for software development projects.